


**CITY OF MARYSVILLE AGENDA BILL**

**EXECUTIVE SUMMARY FOR ACTION**

**CITY COUNCIL MEETING DATE:** September 14, 2015

<b>AGENDA ITEM:</b> I-5 / SR529 Interchange Expansion Project Supplement No. 2 to Professional Services Agreement with HDR Engineering	
<b>PREPARED BY:</b> Patrick Gruenhagen	<b>DIRECTOR APPROVAL:</b> 
<b>DEPARTMENT:</b> Public Works / Engineering	
<b>ATTACHMENTS:</b> PSA Supplement No. 2	
<b>BUDGET CODE:</b> 30500030.563000 R1402	<b>AMOUNT:</b> \$0.00
<b>SUMMARY:</b>	

The City contracted with HDR Engineering on February 24, 2014 to assist with preliminary design (including preparation of an Interchange Justification Report), SEPA and NEPA environmental review, and permitting for its I-5 / SR529 Interchange Expansion Project. With the exception of environmental review and permitting, this work is now largely complete.

The attached Supplement No. 2 to the City's agreement with HDR provides for a no-cost time extension from September 30, 2015 to January 29, 2016.

Separate and apart from Supplement No. 2, staff anticipates a follow-up supplement will be presented to Council in October — allowing the City to move the project forward in accordance with WSDOT's newly-established "practical design" initiative. *(a condition of the State's recent transportation funding package)* WSDOT has committed to providing the City with additional information regarding the ways in which practical design might be applied to this project, moving forward, but at minimum it will likely require implementation of a value engineering (VE) study.

**RECOMMENDED ACTION:**

Staff recommends that Council authorize the Mayor to sign and execute the attached Supplement 2, a no-cost time extension, to the City's agreement with HDR Engineering, Inc.



**Washington State  
Department of Transportation**

<b>Supplemental Agreement No. 2</b>	Organization and Address HDR Engineering, Inc.
Agreement Number <b>R-1402</b>	500 108th Avenue NE, Suite 1200 Bellevue, WA 98004-5549
Project Number <b>R-1402</b>	Phone (425) 450-6200
Project Title Interstate 5 / SR 529 Interchange Expansion	Maximum Amount Payable ( <u>Un-changed</u> ) <b>\$1,393,837.00</b>
Description of Work No additional services will be performed under this supplement. Supplement 2 represents a no-cost time extension only.	

The Local Agency of the CITY OF MARYSVILLE  
desires to supplement the agreement entered into with HDR Engineering, Inc.  
and executed on February 24, 2014 and identified as Agreement No. R-1402  
and Supplemental Agreement No. 1, executed on June 9, 2015 (\$0)

All provisions in the basic agreement remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

I

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: All work shall be completed by January 29, 2016.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action. Dated this \_\_\_\_\_ day of September, 2015.

By: Karen M. Doherty  
Karen M. Doherty  
\_\_\_\_\_  
Consultant Signature

By: Jon Nehring, Mayor  
\_\_\_\_\_  
Approving Authority Signature