


CITY OF MARYSVILLE AGENDA BILL

EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: June 8, 2015

AGENDA ITEM: I-5/SR529 Interchange Expansion Project Supplement 1 to Professional Services Agreement with HDR Engineering	
PREPARED BY: Patrick Gruenhagen	DIRECTOR APPROVAL: 
DEPARTMENT: Public Works / Engineering	
ATTACHMENTS: PSA Supplement 1	
BUDGET CODE: 30500030.563000 R1402	AMOUNT: \$0.00
SUMMARY:	

The City contracted with HDR Engineering on February 24, 2014 to assist with preliminary (30%) design, environmental review, and permitting for its I-5/SR529 Interchange Expansion Project. One other key element of the work involved preparation of an "Interchange Justification Report" (IJR) and associated coordination (through a series of four stakeholder meetings) with WSDOT, the Federal Highway Administration, and others. Notably, the year-long IJR process has now drawn to a close, giving way to expected project approval from FHWA. (a key milestone)

The attached Supplement 1 to the City's agreement with HDR provides for a no-cost time extension to September 30, 2015. This will be followed by a separate supplement which will incorporate final project design and related tasks.

RECOMMENDED ACTION:

Staff recommends that Council authorize the Mayor to sign and execute the attached Supplement 1, a no-cost time extension, to the City's agreement with HDR Engineering, Inc.



Washington State
Department of Transportation

Supplemental Agreement No. 1	Organization and Address HDR Engineering, Inc.
Agreement Number R-1402	500 108th Avenue NE, Suite 1200 Bellevue, WA 98004-5549
Project Number R-1402	Phone (425) 450-6200
Project Title Interstate 5 / SR 529 Interchange Expansion	Maximum Amount Payable (<u>Un-changed</u>) \$1,393,837.00
Description of Work No additional services will be performed under this supplement. Supplement 1 represents a no-cost time extension only.	

The Local Agency of the CITY OF MARYSVILLE
desires to supplement the agreement entered into with HDR Engineering, Inc.
and executed on February 24, 2014 and identified as Agreement No. R-1402.

All provisions in the basic agreement remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

I

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Complete all requirements by September 30, 2015.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action. Dated this _____ day of June, 2015.

By: Karen M Doherty, VP
Karen M Doherty
Consultant Signature

By: Jon Nehring, Mayor

Approving Authority Signature