


**CITY OF MARYSVILLE AGENDA BILL**

**EXECUTIVE SUMMARY FOR ACTION**

**CITY COUNCIL MEETING DATE: January 11, 2016**

<b>AGENDA ITEM:</b> I-5 / SR529 Interchange Expansion Project Supplement No. 3 to Professional Services Agreement with HDR Engineering	
<b>PREPARED BY:</b> Patrick Gruenhagen <b>DEPARTMENT:</b> Public Works / Engineering	<b>DIRECTOR APPROVAL:</b> 
<b>ATTACHMENTS:</b> PSA Supplement No. 3	
<b>BUDGET CODE:</b> 30500030.563000 R1402	<b>AMOUNT:</b> \$0.00
<b>SUMMARY:</b>	

The City contracted with HDR Engineering on February 24, 2014 to assist with preliminary design (including preparation of an Interchange Justification Report), SEPA and NEPA environmental review, and permitting for its I-5 / SR529 Interchange Expansion Project. With the exception of environmental review and permitting, this work is now largely complete.

The attached Supplement No. 3 to the City's agreement with HDR provides for a revised agreement end date and no-cost time extension from January 29, 2016 to June 30, 2016, allowing additional time for completion of environmental review as well as continued permit coordination with the US Army Corps of Engineers.

<b>RECOMMENDED ACTION:</b> Staff recommends that Council authorize the Mayor to sign and execute the attached Supplement 3, a no-cost time extension, to the City's agreement with HDR Engineering, Inc.
---



Washington State  
Department of Transportation

<b>Supplemental Agreement No. 3</b>		Organization and Address HDR Engineering, Inc.
Agreement Number <b>R-1402</b>		500 108th Avenue NE, Suite 1200 Bellevue, WA 98004-5549
Project Number <b>R-1402</b>		Phone (425) 450-6200
Project Title Interstate 5 / SR 529 Interchange Expansion		Maximum Amount Payable ( <u>Un-changed</u> ) <b>\$1,393,837.00</b>
Description of Work No additional services will be performed under this supplement. Supplement 3 represents a no-cost time extension only.		

The Local Agency of the CITY OF MARYSVILLE  
desires to supplement the agreement entered into with HDR Engineering, Inc.  
and executed on February 24, 2014 and identified as Agreement No. R-1402

and Supplemental Agreement No. 1, executed on June 9, 2015 (\$0)

and Supplemental Agreement No. 2, executed on September 15, 2015 (\$0)

All provisions in the basic agreement remain in effect except as expressly modified by this supplement. The changes to the agreement are described as follows:

I

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: All work shall be completed by July 30, 2016.

If you concur with this supplement and agree to the changes as stated above, please sign in the appropriate spaces below and return to this office for final action. Dated this \_\_\_\_\_ day of January, 2016.

By: Karen Doherty, VP

*Karen Doherty*  
Consultant Signature

By: Jon Nehring, Mayor

\_\_\_\_\_  
Approving Authority Signature