


CITY OF MARYSVILLE AGENDA BILL

EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: June 10, 2019

AGENDA ITEM:	
Professional Services Agreement Supplement No. 3 with HDR, Inc., for a no-cost time extension of design and property negotiation services on the State Avenue 100 th Street NE to 116 th Street NE Corridor Improvement Project	
PREPARED BY:	DIRECTOR APPROVAL:
Patrick Gruenhagen, Project Manager	
DEPARTMENT:	
Engineering	
ATTACHMENTS:	
Professional Services Agreement	
BUDGET CODE:	AMOUNT:
30500030.563000, R1601	\$0.00
SUMMARY:	

The City executed a Professional Services Agreement (PSA) with HDR, Inc. on April 11, 2017, establishing the framework for HDR to provide professional design and property negotiation services for the State Avenue 100th Street NE to 116th Street NE Project. Since that time, significant progress has been made on design, environmental review, permitting, public outreach, and property negotiations. As a consequence, the first phase of the project (from 100th to 104th) is now poised to be under construction in late 2019.

This Supplement 3 to the PSA provides for a no-cost time extension of HDR's services through June 30, 2020 — to provide sufficient time for completion of work associated with Phase II of the project (which extends from 104th to 116th). Staff notes that both parties had intended to extend the term of the agreement to June of 2020 within Supplement No. 2, which also amended the scope and was executed on September 11, 2018. However, due to an inadvertent omission within that document, the term of the agreement was not revised as had been intended. Supplement No. 3, as attached, therefore corrects that error.

RECOMMENDED ACTION:

Staff recommends that Council authorize the Mayor to sign and execute Supplement No. 3, representing a no-cost time extension of the City's Professional Services Agreement with HDR, Inc. to June 30, 2020 — allowing for a continuation of professional services on the State Avenue 100th Street NE and 116th Street NE Corridor Improvement Project.

**SUPPLEMENTAL AGREEMENT NO. 3 TO
PROFESSIONAL SERVICES AGREEMENT BETWEEN
CITY OF MARYSVILLE
AND HDR ENGINEERING, INC.**

THIS SUPPLEMENTAL AGREEMENT NO. 3 (“Supplemental Agreement”) is made and entered into as of the date of the last signature below, by and between the City of Marysville, a Washington State municipal corporation (“City”) and HDR Engineering, Inc., a Nebraska corporation (“Consultant”).

WHEREAS, the parties hereto have previously entered into an agreement for the State Ave. Corridor Improvement Project (100th St NE to 116th St NE) consisting of widening the highway to 5-lanes (the “Original Agreement”), said Original Agreement being dated April 11, 2017 and two supplemental agreements: Supplemental Agreement No. 1, dated February 12, 2018 and Supplemental Agreement No. 2, dated September 11, 2018; and

WHEREAS, both parties desire to supplement the Original Agreement by extending the contract term to June 30, 2020;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

1. Section 2 of the Original Agreement, “TERM,” is amended to provide all work shall be completed by June 30, 2020.

2. The total compensation payable to the Consultant shall remain unchanged, and is summarized as follows:

Original Agreement	\$1,665,545.09
Supplemental Agreement No. 1	\$470,288.53
Supplemental Agreement No. 2	\$271,216.98
Supplemental Agreement No. 3	\$0.00
Grand Total	\$2,407,050.60

3. Each and every provision of the Original Agreement for Professional Services dated April 11, 2017, shall remain in full force and effect, except as modified herein.

DATED this _____ day of June, 2019.

CITY OF MARYSVILLE

HDR ENGINEERING, INC.

By _____
Jon Nehring, Mayor

By _____
Paul Ferrier
Its: Vice President

ATTEST/AUTHENTICATED:

Tina Brock, Deputy City Clerk

Approved as to form:

Jon Walker, City Attorney