


CITY OF MARYSVILLE AGENDA BILL

EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: September 14, 2020

AGENDA ITEM:	
2020 Transportation Benefit District (TBD) Project Supplement	
PREPARED BY:	DIRECTOR APPROVAL: 
Jeff Laycock, City Engineer	
DEPARTMENT:	
Engineering	
ATTACHMENTS:	
Vicinity Map Supplemental Contract No. 1	
BUDGET CODE:	AMOUNT:
10200030.548000, TB001	N/A
SUMMARY:	
<p>The 2020 Pavement Preservation was awarded to Reece Construction on May 11, 2020 in the amount of \$1,182,170.70 including a management reserve of \$100,000.00 for a total allocation of \$1,282,170.70. The contractor has completed all contract work. The total amount billed to date is \$1,001,233.57. This results in \$280,937.13 of remaining authorized spending towards the 2020 Pavement Preservation program.</p> <p>Staff identified the following streets within the Downtown to add to the City's 2020 Pavement Preservation program: 5th Street from Cedar to Beach, 10th Street from Cedar to Beach, Alder from 4th to 3rd, Quinn from 4th to 3rd, 10th Street from Beach to Ash and Columbia from 4th to 3rd. These are shown on the attached vicinity map. The total estimated cost of these added streets is \$262,499.25 and within the remaining authorized spending.</p> <p>In order to proceed with this work, Council approval of the project locations and a supplement to the contract with Reece Construction is required.</p>	

RECOMMENDED ACTION:

Staff recommends that Council approve the 2020 Transportation Benefit District project additions as attached and authorize the Mayor to sign and execute Supplement Contract No. 1 with Reece Construction.

RECOMMENDED MOTION:

I move to approve the 2020 Transportation Benefit District project additions as attached and authorize the Mayor to sign and execute Supplement Contract No. 1 with Reece Construction.

VICINITY MAP



**SUPPLEMENTAL CONTRACT NO. 1 TO
PUBLIC WORKS CONTRACT BETWEEN
CITY OF MARYSVILLE
AND REECE CONSTRUCTION COMPANY**

THIS SUPPLEMENTAL CONTRACT NO. 1 (“Supplemental Contract No. 1”) is made and entered into as of the date of the last signature below, by and between the City of Marysville, a Washington State municipal corporation (“City”) and Reece Construction Company, a corporation (“Reece”).

WHEREAS, the parties hereto have previously entered into an Contract for the 2020 Pavement Preservation Project (the “Original Contract”), said Original Contract being dated May 19, 2020; and

WHEREAS, both parties desire to supplement the Original Contract, by extending the term of the Original Contract and adding additional locations for pavement preservation; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

1. Section II of the Original Contract, “TIME FOR COMPLETION AND LIQUIDATED DAMAGES”, is amended to add thirty (30) additional working days from the time this supplement is approved.

2. Section I of the Original Contract, “SCOPE OF WORK” is amended to add the following locations in the City of Marysville for pavement preservation work:

- A. 5th Street from Cedar to Beach
- B. 10th Street from Cedar to Beach
- C. Alder from 4th to 3rd
- D. Quinn from 4th to 3rd
- E. 10th Street from Beach to Ash
- F. Columbia from 4th to 3rd

3. Each and every provision of the Original Contract dated May 19, 2020, shall remain in full force and effect, except as modified herein.

DATED this _____ day of September, 2020.

CITY OF MARYSVILLE

By _____
Jon Nehring, Mayor

Se
DATED this _____ day of September, 2020.

REECE CONSTRUCTION COMPANY

By _____
Andy Reece, President

ATTEST/AUTHENTICATED:

_____, Deputy City Clerk

Approved as to form:

Jon Walker, City Attorney