
CITY OF MARYSVILLE AGENDA BILL 

EXECUTIVE SUMMARY FOR ACTION 

CITY COUNCIL MEETING DATE: March 11,2013 

AGENDA ITEM: 

Project Acceptance - 51 5t Ave NE Connector (84th St NE to 88th St NE) 

PREPARED BY: DIRECTOR APPROVAL: 

Jeff Laycock, Project Manager 
V-DEPARTMENT: 

Public Works, Engineering 

ATTACHMENTS: 

Notice of Physical Completion Letter, Vicinity Map 

BUDGET CODE: AMOUNT: 
30500030.563000, R 100 1 

N/A
40220594.563000, W1201 

SUMMARY: 

The 51 5t Ave NE connector project between 84th St NE and 88th St NE included the construction 
of a new arterial corridor consisting of three traffic lanes, a bus lane, two bicycle lanes, curb, 
gutter and sidewalk. The project also included a traffic signal at the intersection of 51 5t Ave NE 
and 88th St NE. 

City Council awarded the project to SRV Construction, Inc. on June 11,2012 in the amount of 
$1,402,637.02 including a management reserve of $100,000.00 for a total of $1,502,637.02. The 
project was completed at a cost of $1,453,606.98, which was $50,969.96 or 3.6% above the 
original bid amount but within the management reserve. 

Work performed under this contract was inspected by City staff and found to be physically 
complete in accordance with the approved plans and specifications. Staff recommends Council's 
acceptance of the project for closeout. 

RECOMMENDED ACTION: 
Staff recommends that Council authorize the Mayor to accept the 5 JSl Ave NE Connector project, 
starting the 45-day lien filing period for project closeout. 
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PUBLIC WORKS
 
Kevin Nielsen, Director 

80 Columbia Avenue 1MaYOF~ 
Marysville, Washington 98270 ryWA5HINGTO~ Phone (360) 363-8100 

Fax (360)363-8284 ~	  marysvillewa.gov 

January 30, 2013 

SRV Construction, Inc. 
PO Box 481 
Oak Harbor, WA 98277 

Subject: 51 st Ave NE Connector Project - Notice of Physical Completion 

Dear Mr. Snyder: 

In accordance with Section 1-05.11 (2) of the Special Provisions, this project was considered 
physically complete as of Wednesday, January 30, 2013. 

This notification does not constitute completion, or final acceptance by the City per Section 1
05.11 (2) of the Contract's General Special Provisions. 

Please submit to me as soon as possible the following in order to close out this project: 

1.	 A final pay request. 
2.	 Confirmation that the termination of the construction stormwater permit is final (2/9 

pending). 

Recommendation for Final Acceptance will be sent to the City Council for approval at the first 
available council meeting pending the above items to close out the project have been completed. 
This date of final acceptance shall start the forty-five (45) day lien period for the release of your 
retainage upon receipt of the following. 

1.	 Certificate of Release from the Department of Revenue 
2.	 Certificate of Release from the Employment Security Department 
3.	 Certificate of Release from the Department of L&I 
4.	 Affidavit of Wages Paid (to be submitted by SRV to the City) 

As always, it has been a pleasure working with you and the rest of the SRV staff on this project. 
look forward to working with you on future projects. 

Sincerely, 

Jeff Laycock, PE 
Project Manager 

S:\PublicWorks\Shared\Engineering\Projects\Transponalion\R II 0 I - 5 151 Ave NE (84th St NE to 88th St NE)\Conslruclion\Notice of 
Physical Completion.doc 
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VICINITY MAP 
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