


CITY OF MARYSVILLE AGENDA BILL

EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: September 9, 2013

AGENDA ITEM: Supplemental Agreement No. 1 with Osborn Consulting, Inc.	
PREPARED BY: Kari Chennault DEPARTMENT: Engineering	DIRECTOR APPROVAL: 
ATTACHMENTS: Supplemental Agreement No. 1	
BUDGET CODE: 40250594.563000.D0401	AMOUNT: \$0.00

SUMMARY:

Supplemental Agreement No. 1 is for a no cost time extension to the Professional Services Agreement with Osborn Consulting, Inc. for the design of the North Marysville Regional Pond #2 Project dated June 11, 2012. This Supplemental Agreement would extend the contract end date to January 31, 2015 in order to allow additional time to extend the Project's construction date due to the delay in permit issuance from the regulatory agencies.

RECOMMENDED ACTION:

Staff recommends that Council authorize the Mayor to sign Supplemental Agreement No. 1 to the Professional Services Agreement with Osborn Consulting, Inc. to authorize a no cost time extension.

**SUPPLEMENTAL AGREEMENT NO. 1
TO
PROFESSIONAL SERVICES AGREEMENT
FOR
CITY OF MARYSVILLE
AND
OSBORN CONSULTING, INC.**

This Supplemental Agreement No. **1** is made and entered into on the ____ day of _____, 2013, between the City of Marysville, hereinafter called the "City" and **Osborn Consulting, Inc.**, hereinafter called the "Consultant."

WITNESSETH THAT:

WHEREAS, the parties hereto have previously entered into an Agreement for the **design of the North Marysville Regional Pond#2 Project**, hereinafter called the "Project," said Agreement being dated **June 11, 2012**; and

WHEREAS, both parties desire to supplement said Agreement, by extending the time for completion of the work,

NOW THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

Each and every provision of the Original Agreement for Professional Services dated **June 11, 2012**, shall remain in full force and effect, except as modified in the following sections:

3. Article III, Section III.3 of the Original Agreement, "TIME OF PERFORMANCE", is amended to provide that all work shall be completed no later than **January 31, 2015**.

The Total Amount payable to the Consultant is summarized as follows:

Original Agreement	\$279,750.00
Supplemental Agreement No. 1	<< No Cost Time Extension >>
Grand Total	\$279,750.00

IN WITNESS WHEREOF, the parties hereto have executed this

SUPPLEMENTAL AGREEMENT NO. **1** as of the day and year first above written.

CITY OF MARYSVILLE

CONSULTANT

By: _____
Jon Nehring, Mayor

By: Tarelle Osborn
Tarelle Osborn

ATTEST/AUTHENTICATED:

City Clerk

APPROVED AS TO FORM:

Marysville City Attorney