


CITY OF MARYSVILLE AGENDA BILL
EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: December 2, 2013

AGENDA ITEM: 99 th Ave/42 nd St. Water Main	
PREPARED BY: John Cowling, Asst. City Engineer	DIRECTOR APPROVAL: 
DEPARTMENT: Public Works, Engineering	
ATTACHMENTS:	
BUDGET CODE: 40220594.563000	AMOUNT: \$110,000.00

SUMMARY:

As part of the necessary capital projects to complete the PUD water system acquisition council awarded on July 22, 2013 the 99th Ave/42nd St. Water Main project to SRV Construction. This project included a direction bore under the then yet to be constructed roundabout at SR 92 and 99th Ave. NE. After final construction of the roundabout, the directional drill portion of the project needed to be redesigned both horizontally and vertically, increasing the overall length of the drill and changing the bore pit locations. Additional to the increased boring length these changes required additional shoring, planning, paving, traffic control, etc... due to the new location of the boring pits.

An increase of the management reserve in the amount of \$110,000 is necessary to complete the project with the above mentioned design revisions.

RECOMMENDED ACTION:
Staff recommends that Council authorize \$110,000 in additional management reserve for the 99 th Ave/42 nd St. Water Main project for a total project allocation of \$856,425.42