


CITY OF MARYSVILLE AGENDA BILL
EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: 12/14/2015

AGENDA ITEM: PSA Supplement No. 1, Water Comprehensive Plan Update	
PREPARED BY: Ryan Morrison, Project Engineer	DIRECTOR APPROVAL: 
DEPARTMENT: Public Works - Engineering	
ATTACHMENTS: PSA Supplement No. 1	
BUDGET CODE: 40143410.541000.1419	AMOUNT: \$0.00
SUMMARY:	

On June 23, 2014, the City entered into a Professional Services Agreement with RH2 Engineering, Inc. to provide the City with an update to the Water Comprehensive Plan. Since that time it has been determined that additional time is necessary to finalize the Water Comprehensive Plan.

The attached Supplement provides for a no-cost time extension of the agreement end date to April 30, 2016 to complete this work.

RECOMMENDED ACTION:
 Staff recommends that Council authorize the Mayor sign and execute the PSA Supplement No. 1, Water Comprehensive Plan Update.

**SUPPLEMENTAL AGREEMENT NO. 1
TO
PROFESSIONAL SERVICES AGREEMENT
FOR CITY OF MARYSVILLE
RH2 Engineering, Inc.**

This Supplemental Agreement No. 1 is made and entered into on the ____ day of _____, 2015, between the City of Marysville, hereinafter called the "City" and RH2 Engineering Inc., hereinafter called the "Consultant."

WITNESSETH THAT:

WHEREAS, the parties hereto have previously entered into an Agreement for updating the City's Water Comprehensive Plan, hereinafter called the "Project," and said Agreement being dated June, 23, 2014; and

WHEREAS, both parties desire to supplement said Agreement by extending the time of completion to April 30, 2016. The total amount payable under this Agreement shall not change.

NOW THEREFORE, in consideration of the terms, conditions, covenants and performance contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

Each and every provision of the Original Agreement for Professional Services dated June 23 2014 shall remain in full force and effect, except as modified in the following sections:

1. Article III, Section III.3 of the Original Agreement, Term, is amended to add that the parties agree to extend the term of the agreement to terminate at midnight April 30, 2016.

IN WITNESS WHEREOF, the parties hereto have executed this SUPPLEMENTAL AGREEMENT NO. 1 as of the day and year first above written.

CITY OF _____

RH2 Engineering, Inc.

By: _____
Mayor

By: Richard Z. Bullard
Its Director

ATTEST/AUTHENTICATED:

City Clerk

APPROVED AS TO FORM:

City Attorney