


**CITY OF MARYSVILLE AGENDA BILL**

**EXECUTIVE SUMMARY FOR ACTION**

**CITY COUNCIL MEETING DATE: September 25, 2017**

|   |  |
|---|--|
| <b>AGENDA ITEM:</b>   |  |
| Sunnyside Well Treatment Facility Project - Supplemental Agreement No.1 with RH2 Engineering, Inc. for Engineering Support During Construction  |  |
| <b>PREPARED BY:</b>   | <b>DIRECTOR APPROVAL:</b>  |
| Jay Cooke, Project Manager  |  |
| <b>DEPARTMENT:</b>  |  |
| Public Works, Engineering   |  |
| <b>ATTACHMENTS:</b>   |  |
| PSA, Supplemental Agreement No. 1   |  |
| <b>BUDGET CODE:</b>   | <b>AMOUNT:</b>   |
| 40220594.563000, W-1302   | \$0.00   |
| <b>SUMMARY:</b>   |  |
| <p>RH2 Engineering, Inc. (RH2) has been providing engineering services to the City during the construction phase of the Sunnyside Well Treatment Facility project including design support, materials testing, special inspection, review of contractor submittals and RFI's, startup &amp; testing observation and prepare record drawings.</p> <p>Due to the extended construction duration and increased engineering support services required to evaluate and resolve multiple design issues that cropped up during the construction period, the current Professional Services Agreement (PSA) needs to be supplemented to extend the PSA contract term an additional three (3) months to terminate on December 31, 2017.</p> |  |

**RECOMMENDED ACTION:** Staff recommends that Council authorize the Major to sign and execute the attached Supplemental Agreement No. 1 to the original Professional Services Agreement with RH2 Engineering, Inc. extending the contract term to December 31, 2017.

**SUPPLEMENTAL AGREEMENT NO. 1 TO  
PROFESSIONAL SERVICES AGREEMENT BETWEEN  
CITY OF MARYSVILLE  
AND RH2 ENGINEERING, INC.**

**THIS SUPPLEMENTAL AGREEMENT NO. 1** ("Supplemental Agreement") is made and entered into this \_\_\_\_\_ day of September, 2017, by and between the City of Marysville, a Washington State municipal corporation ("City") and RH2 Engineering, Inc., a Washington Corporation ("Consultant").

WHEREAS, the parties hereto have previously entered into an agreement for consulting services consisting of design support, special inspection, material sampling and testing and limited on-call construction management support for the Sunnyside Well Treatment Facility project (the "Original Agreement"), said Original Agreement being dated March 23, 2016; and

WHEREAS, both parties desire to supplement the Original Agreement, by extending the Contract Term;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

1. Article III.3 of the Original Agreement, "TERM", is amended to provide all work shall be completed by December 31, 2017.

2. Each and every provision of the Original Agreement for Professional Services dated March 23, 2016, shall remain in full force and effect, except as modified herein.

DATED this \_\_\_\_\_ day of September, 2017.

CITY OF MARYSVILLE

RH2 ENGINEERING, INC.


By \_\_\_\_\_  
Jon Nehring, Mayor

By \_\_\_\_\_  
[Name]  
Its: [Title]

ATTEST/AUTHENTICATED:

\_\_\_\_\_  
April O'Brien, Deputy City Clerk

Approved as to form:

  
\_\_\_\_\_  
Jon Walker, City Attorney