

CITY OF MARYSVILLE AGENDA BILL

EXECUTIVE SUMMARY FOR ACTION

CITY COUNCIL MEETING DATE: June 11, 2018

AGENDA ITEM:	
Water Supply Operational Strategy – Supplemental Agreement No. 2	
PREPARED BY:	DIRECTOR APPROVAL:
Karen Latimer, Utility Manager	
DEPARTMENT:	
Public Works	
ATTACHMENTS:	
Supplemental Agreement No. 2 to Professional Services Agreement	
BUDGET CODE:	AMOUNT:
40220594.563000 W1605	\$0.00
SUMMARY:	

On September 12, 2016 City Council authorized the Mayor to sign and execute a Professional Services Agreement (PSA) with RH2 Engineering, Inc. to prepare a Water Supply Operational Strategy. On October 23, 2017 City Council authorized the Mayor to sign and execute Supplemental Agreement No. 1 to the PSA, extending the term of the agreement to June 30, 2018. The City asked RH2 Engineering to redirect its focus to the Highway 9 exploratory well project, causing a delay in completion of the Water Supply Operational Strategy. This Supplemental Agreement No. 2 will extend the term of the PSA from June 30, 2018 to December 31, 2018 and will provide sufficient time for completion of the remaining work.

Original Agreement	\$ 215,863.00	Term ends October 31, 2017
Supplemental Agreement No. 1	\$ 0.00	Term ends June 30, 2018
Supplemental Agreement No. 2	\$ 0.00	Term ends December 31, 2018

RECOMMENDED ACTION:

Staff recommends that Council authorize the Mayor to sign and execute Supplemental Agreement No. 2 to the Professional Services Agreement between the City of Marysville and RH2 Engineering, Inc. to extend the term of the agreement.

**SUPPLEMENTAL AGREEMENT NO. 2 TO
PROFESSIONAL SERVICES AGREEMENT BETWEEN
CITY OF MARYSVILLE
AND RH2 ENGINEERING, INC.**

THIS SUPPLEMENTAL AGREEMENT NO. 2 (“Supplemental Agreement”) is made and entered into as of the date of the last signature below, by and between the City of Marysville, a Washington State municipal corporation (“City”) and RH2 Engineering, Inc., a Washington Corporation (“Consultant”).

WHEREAS, the parties hereto have previously entered into an agreement for a water supply operational strategy (the “Original Agreement”), said Original Agreement being dated October 11, 2016; and

WHEREAS, both parties desire to supplement the Original Agreement, by extending the Contract Term;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

1. Section III.3 of the Original Agreement, “TERM”, is amended to provide all work shall be completed by December 31, 2018.

2. Each and every provision of the Original Agreement for Professional Services dated October 11, 2016, shall remain in full force and effect, except as modified herein.

DATED this _____ day of _____, 20____.

CITY OF MARYSVILLE

RH2 ENGINEERING, INC.

By _____
Jon Nehring, Mayor

By _____
Tony V. Pardi
Its: President

ATTEST/AUTHENTICATED:

_____, Deputy City Clerk

Approved as to form:

Jon Walker, City Attorney