


**CITY OF MARYSVILLE AGENDA BILL**  
**EXECUTIVE SUMMARY FOR ACTION**

**CITY COUNCIL MEETING DATE: December 9, 2019**

|   |   |
|---|---|
| <b>AGENDA ITEM:</b>   |   |
| Supplemental Agreement No. 2 with WSP USA for the Grove Street Overcrossing project |   |
| <b>PREPARED BY:</b>   | <b>DIRECTOR APPROVAL:</b>  |
| Steve Miller, Senior Project Manager  |   |
| <b>DEPARTMENT:</b>  |   |
| Engineering   |   |
| <b>ATTACHMENTS:</b>   |   |
| Supplemental Agreement No. 2 to the Professional Services Agreement with WSP USA    |   |
| <b>BUDGET CODE:</b>   | <b>AMOUNT:</b>  |
| 30500030.563000, R1702  | N/A   |
| <b>SUMMARY:</b>   |   |

WSP USA, Inc. has completed 30% design work for the Grove Street Overcrossing project. Additional time is required for permitting and permitting support on the project. The attached supplement is a time extension only and will extend the contract term thru June 30, 2020.

**RECOMMENDED ACTION:**

Staff recommends that Council authorize the Mayor to sign and execute Supplemental Agreement No. 2 to the City's Professional Services Agreement with WSP USA, to extend the contract term through June 30, 2020.

**RECOMMENDED MOTION:**

I move to authorize the Mayor to sign and execute Supplemental Agreement No. 2 to the City's Professional Services Agreement with WSP USA, to extend the contract term through June 30, 2020.

**SUPPLEMENTAL AGREEMENT NO. 2 TO  
PROFESSIONAL SERVICES AGREEMENT BETWEEN  
CITY OF MARYSVILLE  
AND WSP USA, INC.**

**THIS SUPPLEMENTAL AGREEMENT NO. 2** (“Supplemental Agreement No. 2”) is made and entered into as of the date of the last signature below, by and between the City of Marysville, a Washington State municipal corporation (“City”) and WSP USA, Inc., a corporation (“Consultant”).

WHEREAS, the parties hereto have previously entered into an agreement for engineering services for the Grove Street Overcrossing Project (the “Original Agreement”), said Original Agreement being dated September 11, 2018;

WHEREAS, BergerABAM, Inc. merged into WSP USA Inc. effective on or about April 26, 2019;

WHEREAS, the parties extended the term of the Original Agreement in a supplemental amendment (the “Supplemental Agreement No. 1”), said Supplemental Agreement No. 1 being dated June 20, 2019;

WHEREAS, both parties desire to supplement the Original Agreement, by extending the term of the Original Agreement; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performances contained herein or attached and incorporated, and made a part hereof, the parties hereto agree as follows:

1. Section 2 of the Original Agreement, “TERM”, is amended to provide that the term will terminate at midnight on June 30, 2020.
2. Each and every provision of the Original Agreement for Professional Services dated September 11, 2018, shall remain in full force and effect, except as modified herein.

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

CITY OF MARYSVILLE

By \_\_\_\_\_  
Jon Nehring, Mayor

DATED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

WSP USA, INC.

By \_\_\_\_\_  
(Name) \_\_\_\_\_  
Its: (Title) \_\_\_\_\_

ATTEST/AUTHENTICATED:

\_\_\_\_\_, Deputy City Clerk

Approved as to form:

\_\_\_\_\_  
Jon Walker, City Attorney