
CITY OF MARYSVILLE AGENDA BILL 

EXECUTIVE SUMMARY FOR ACTION 

CITY COUNCIL MEETING DATE: February 13, 2017 

AGENDA ITEM: 
Professional Services Agreement with BergerABAM for Design of the First Street Bypass 
Project 
PREPARED BY: DliC~ROVAL: 
Jeff Laycock, City Engineer 

DEPARTMENT: 
-

Engineering 

ATTACHMENTS: I 
Professional Services Agreement 

BUDGET CODE: AMOUNT: 

30500030.563000, R0901 $1,595,421.00 

SUMMARY: 

On October 15, 2016, the City advertised a Request for Proposals, asking firms to submit written 
proposals stating their qualifications to provide consultant services related to the First Street 
Bypass project. The City received proposals from ten firms and selected BergerABAM, HDR 
Engineering and Perteet Engineering to participate in an interview selection process Interviews 
were conducted on December 8, 2016. Following the interviews, the consultant selection 
committee concluded that BergerABAM was the most qualified firm for the project. 

The attached Professional Services Agreement will provide the City with design, permitting and 
right-of-way services for the First Street Bypass project. It is in staffs opinion, that the 
negotiated fee of $1,595,421.00 is fair and consistent with industry standard. The scope of 
services demonstrates a clear approach in order to meet the project schedule. Staff is confident 
that the City will be well served by BergerABAM as it relates to this project. 

RECOMMENDED ACTION: 
Staff recommends that Council authorize the Mayor to sign and execute a Professional Services 
Agreement between the City of Marysville and BergerABAM, Inc. in the amount of 
$1,595,421.00. 
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PROFESSIONAL SERVICES AGREEMENT BETWEEN 
CITY OF MARYSVILLE 

AND BERGERABAM, INC 

THIS AGREEMENT ("Agreement") is made and entered into this __ day of 
February, 2017, by and between the City of Marysville, a Washington State municipal corporation 

("City"), and BergerABAM, Inc, a corporation, licensed/incorporated in Washington, organized 
under the laws of the state of Washington, located and doing business at 33301 Ninth A venue 
South, Suite 300, Federal Way, Washington, 98003-2600 ("Consultant"). 

In consideration of the terms, conditions, covenants, and performances contained herein, 
the parties hereto agree as follows: 

1. SCOPE OF SERVICES. The Consultant shall provide the work and services described 
in the attached Exhibit A, incorporated herein by this reference (the "Services"). All services and 
materials necessary to accomplish the tasks outlined in the Scope of Services shall be provided by 

the Consultant unless noted otherwise in the Scope of Services or this Agreement. All such 
services shall be provided in accordance with the standards of the Consultant's profession. 

2. TERM. The term of this Agreement shall commence upon notice to proceed as issued by 

the City and shall terminate at midnight on June 30, 2019. The parties may extend the term of this 
Agreement by executing a written supplemental amendment. 

3. COMPENSATION. The Consultant shall be paid by the City for Services rendered under 
this Agreement as described in Exhibit A and as provided in this section. In no event shall the 
compensation paid to Consultant under this Agreement exceed One Million Five Hundred Ninety 

Five Thousand Four Hundred Twenty One Dollars and Zero Cents ($1,595,421.00) within the term 
of the Agreement, including extensions, without the written agreement of the Consultant and the 
City. Such payment shall be full compensation for the Services and for all labor, materials, 

supplies, equipment, incidentals, and any other expenses necessary for completion. 

The Consultant shall submit a monthly invoice to the City for Services performed in the 
previous calendar month in a format acceptable to the City. The Consultant shall maintain time 

and expense records and provide them to the City upon request. 

The City will pay timely submitted and approved invoices received before the 20th of each 

month within thirty (30) days of receipt. 

4. CONSULTANT'S OBLIGATIONS. 

4.1 MINOR CHANGES IN SCOPE. The Consultant agrees to accept minor changes, 

amendments, or revisions to the scope of the Services, as may be required by the City, when such 
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changes, amendments, or revisions will not have any impact on the cost of the Services or the 

proposed delivery schedule. 

4.2 ADDITIONAL WORK. The City may desire to have the Consultant perform 

additional work or services which are not identified in the scope of the Services. If the parties agree 

to the performance of additional work or services, the parties will execute a written supplemental 

amendment detailing the additional work or services and compensation therefore. In no event will 

the Consultant be compensated for preparing proposals for additional work or services. In no event 

shall the Consultant begin work contemplated under a supplemental amendment until the 
supplemental amendment is fully executed by the parties. 

4.3 WORK PRODUCT AND DOCUMENTS. The work product and all documents 
produced under this Agreement shall be furnished by the Consultant to the City, and upon 

completion of the Services shall become the property of the City, except that the Consultant may 

retain one copy of the work product and documents for its records. The Consultant will be 

responsible for the accuracy of the Services, the work product, and all documents produced under 

this Agreement, even though the Services have been accepted by the City. 

In the event that the Consultant defaults on this Agreement or in the event that this 

Agreement is terminated prior to the completion of the Services or the time for completion, all 

work product and all documents and other materials produced under this Agreement, along with a 

summary of work as of the date of default or termination, shall become the property of the City. 

The summary of Services provided shall be prepared at no additional cost to the City. Upon 

request, the Consultant shall tender the work product, all documents, and the summary to the City 

within five (5) business days. Tender of said work product shall be a prerequisite to final payment 

under this Agreement. 

The Consultant will not be held liable for reuse of work product or documents produced 

under this Agreement or modification of the work product or documents for any purpose other 

than those identified in this Agreement without the written authorization of the Consultant. 

4.4 PUBLIC RECORDS ACT. Consultant acknowledges that the City is subject to 
the Public Records Act, chapter 42.56 RCW (the "PRA"). All records owned, used, or retained by 

the City are public records subject to disclosure unless exempt under the PRA, whether or not the 
records are in the possession or control of the City or Consultant. All exemptions to the PRA are 

narrowly construed. 

a. Confidential Information. Any records provided to the City by the 

Consultant which contain information that the Consultant in good faith believes is not 

subject to disclosure under the PRA shall be marked "Confidential" and shall identify the 

specific information that the Consultant in good faith believes is not subject to disclosure 

under the PRA and a citation to the statutory basis for non-disclosure. 
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b. Responding to Public Records Requests. The City shall exercise its sole 
legal judgment in responding to public records requests. 

(1) The City may rely upon the lack of notification from the Consultant in 

releasing any records that are not marked "Confidential." 

(2) If records identified as "Confidential" by the Consultant are responsive to 

a PRA request, the City will seek to provide notice to Consultant at least 

ten (10) business days before the date on which the City anticipates 

releasing records. The City is under no obligation to assert any applicable 

exemption on behalf of the Consultant. The Consultant may seek, at its 

sole cost, an injunction preventing the release of information which it 
believes is protected. In no event will the City have any liability to 

Consultant for any failure of the City to provide notice prior to release. 

(3) If the City, in its sole legal judgment, believes that the Consultant 

possesses records that (1) are responsive to a PRA request and (2) were 

used by the City, the City will request the records from the Consultant. 

The Consultant will, within ten (10) business days: 

i. Provide the records to the City in the manner requested by the 

City; 

11. Obtain a court injunction, in a lawsuit involving the requester, 

covering all, or any confidential portion of, the records and 

provide any records not subject to the court injunction; or 

111. Provide an affidavit, in a form acceptable to the City Attorney, 

specifying that the Consultant has made a diligent search and did 

not locate any requested documents. 

c. Indemnification. In addition to its other indemnification and defense 
obligations under this Agreement, the Consultant shall indemnify and defend the City from 

and against any and all losses, penalties, fines , claims, demands, expenses (including, but 

not limited to, attorneys fees and litigation expenses), suits, judgments, or damages 

(collectively "Damages") arising from or relating to any request for records related to this 

Agreement, to the extent such Damages are caused by action or inaction of the Consultant. 

This indemnification and defense obligation shall survive the expiration or termination of 
this Agreement. 

4.5 MAINTENANCE/INSPECTION OF RECORDS. The Consultant shall 
maintain all books, records, documents, and other evidence pertaining to the costs and expenses 

allowable under this Agreement in accordance with generally accepted accounting practices. All 

such books and records required to be maintained by this Agreement shall be subject to inspection 

and audit by representatives of the City and/or the Washington State Auditor at all reasonable 

times, and the Consultant shall afford the proper facilities for such inspection and audit. 
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Representatives of the City and/or the Washington State Auditor may copy such books, accounts, 

and records where necessary to conduct or document an audit. The Consultant shall preserve and 

make available all such books of account and records for a period of three (3) years after final 

payment under this Agreement. In the event that any audit or inspection identifies any discrepancy 

in such financial records, the Consultant shall provide the City with appropriate clarification and/or 

financial adjustments within thirty (30) calendar days of notification of the discrepancy. 

4.6 INDEMNITY. 

a. Indemnification and Hold Harmless. The Consultant shall defend, 
indemnify, and hold the City, its officers, officials, employees, and volunteers harmless 
from any and all claims, injuries, damages, losses, or suits including attorney fees, arising 

out of or resulting from the acts, errors, or omissions of the Consultant in performance of 

this Agreement, except for injuries and damages caused by the sole negligence of the City. 

b. Should a court of competent jurisdiction determine that this Agreement is 

subject to RCW 4.24.115, then, in the event of liability for damages arising out of bodily 
injury to persons or damages to property caused by or resulting from the concurrent 

negligence of the Consultant and the City, its officers, officials, employees, and volunteers, 

the Consultant's liability, including the duty and cost to defend, hereunder shall be only to 
the extent of the Consultant's negligence. 

c. The provisions of this Section 4.6 shall survive the expiration or termination 

of this Agreement. 

d. The Consultant hereby knowingly, intentionally, and voluntarily waives the 

immunity of the Industrial Insurance Act, Title 51 RCW, solely for the purposes of the 

indemnity contained in subpart "a" of this Section 4.6. This waiver has been mutually 

negotiated by the parties. 

___ (initials) ___ (initials) 

4.7 INSURANCE. 

a. Insurance Term. The Consultant shall procure and maintain for the 

duration of the Agreement, insurance against claims for injuries to persons or damage to 

property which may arise from or in connection with the performance of the Services 

hereunder by the Consultant, its agents, representatives, or employees. 

b. No Limitation. Consultant's maintenance of insurance as required by the 

Agreement shall not be construed to limit the liability of the Consultant to the coverage 

provided by such insurance, or otherwise limit the City's recourse to any remedy available 

at law or in equity. 
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c. Minimum Scope of Insurance. Consultant shall obtain insurance of the 

types and coverage described below: 

(1) Automobile Liability insurance covering all owned, non-owned, hired, 

and leased vehicles. Coverage shall be written on Insurance Services 

Office (ISO) form CA 00 01 or a substitute form providing equivalent 
liability coverage. 

(2) Commercial General Liability insurance shall be at least as broad as ISO 

occurrence form CG 00 01 and shall cover liability arising from premises, 
operations, stop-gap independent contractors and personal injury and 

advertising injury. The City shall be named as an additional insured under 

the Consultant's Commercial General Liability insurance policy with 

respect to the Services performed for the City using an additional insured 

endorsement at least as broad as ISO CG 20 26. 

(3) Workers' Compensation coverage as required by the Industrial Insurance 

laws of the State of Washington. 

( 4) Professional Liability insurance appropriate to the Consultant's 
profession. 

d. Minimum Amounts of Insurance. Consultant shall maintain the following 
insurance limits: 

(1) Automobile Liability insurance with a minimum combined single limit 

for bodily injury and property damage of $1,000,000 per accident. 

(2) Commercial General Liability insurance shall be written with limits no 

less than $1,000,000 each occurrence, $2,000,000 general aggregate. 

(3) Professional Liability insurance shall be written with limits no less than 

$1,000,000 per claim and $1,000,000 policy aggregate limit. 

e. Other Insurance Provision. The Consultant's Automobile Liability and 

Commercial General Liability insurance policies are to contain, or be endorsed to contain 

that they shall be primary insurance as respect the City. Any Insurance, self-insurance, or 

self-insured pool coverage maintained by the City shall be excess of the Consultant's 
insurance and shall not contribute with it. 

f. Acceptability of Insurers. Insurance is to be placed with insurers with a 

current A.M. Best rating of not less than A: VII. 

g. Verification of Coverage. The Consultant shall furnish the City with 

original certificates and a copy of the amendatory endorsements, including but not 

necessarily limited to the additional insured endorsement, evidencing the insurance 

requirements of the Consultant before commencement of the Services. 
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h. Notice of Cancellation. The Consultant shall provide the City with written 

notice of any policy cancellation within two business days of the Consultant's receipt of 
such notice. 

J. Failure to Maintain Insurance. Failure on the part of the Consultant to 

maintain the insurance as required shall constitute a material breach of contract, upon 

which the City may, after giving five (5) business days notice to the Consultant to correct 

the breach, immediately terminate the Agreement or, at its discretion, procure or renew 

such insurance and pay any and all premiums in connection therewith, with any sums so 

expended to be repaid to the City on demand, or at the sole discretion of the City, offset 
against funds due the Consultant from the City. 

J. Insurance to be Occurrence Basis. Unless approved by the City all 

insurance policies shall be written on an "Occurrence" policy as opposed to a "Claims­

made" policy. The City may require an extended reporting endorsement on any approved 
"Claims-made" policy. 

k. City Full Availability of Consultant Limits. If the Consultant maintains 

higher insurance limits than the minimums shown above, the City shall be insured for the 

full available limits of Commercial General and Excess or Umbrella liability maintained 

by the Consultant, irrespective of whether such limits maintained by the Consultant are 
greater than those required by this Agreement or whether any certificate of insurance 

furnished to the City evidences limits of liability lower than those maintained by the 
Consultant. 

4.8 LEGAL RELATIONS. The Consultant shall comply with all federal, state, and 

local laws, regulations, and ordinances applicable to the Services to be performed under this 

Agreement. The Consultant represents that it and all employees assigned to perform any of the 

Services under this Agreement are in full compliance with the statutes of the State of Washington 

governing the Services and that all personnel to be assigned to the Services are fully qualified and 
properly licensed to perform the work to which they will be assigned. 

4.9 INDEPENDENT CONTRACTOR. 

a. The Consultant and the City understand and expressly agree that the 

Consultant is an independent contractor in the performance of each and every part of this 
Agreement. The Consultant expressly represents, warrants, and agrees that the 
Consultant's status as an independent contractor in the performance of the Services 

required under this Agreement is consistent with and meets the six-part independent 

contractor test set forth in RCW 51.08.195 or as hereafter amended. The Consultant, as an 
independent contractor, assumes the entire responsibility for carrying out and 

accomplishing the Services required under this Agreement. The Consultant shall not make 
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a claim of City employment and shall not claim any related employment benefits, social 

security, and/or retirement benefits. 

b. The Consultant shall be solely responsible for paying all taxes, deductions, 

and assessments, including but not limited to federal income tax, FICA, social security tax, 

assessments for unemployment and industrial injury, and other deductions from income 

which may be required by law or assessed against either party as a result of this Agreement. 

In the event the City is assessed a tax or assessment as a result of this Agreement, the 

Consultant shall pay the same before it becomes due. 

c. The City may, during the term of this Agreement, engage other independent 

contractors to perform the same or similar work to the Services that the Consultant 

performs under this Agreement. 

d. Prior to commencement of Services, the Consultant shall obtain a business 

license from the City. 

4.10 EMPLOYMENT. 

a. The term "employee" or "employees" as used herein shall mean any 

officers, agents, or employee of the Consultant. 

b. Any and all employees of the Consultant, while performing any Services 

under this Agreement, shall be considered employees of the Consultant only and not of the 
City. The Consultant shall be solely liable for: (1) and any and all claims that may or might 

arise under the Workman's Compensation Act, Title 51 RCW, on behalf of any said 

employees while performing any Services under this Agreement, and (2) any and all claims 

made by any third party as a consequence of any negligent act or omission on the part of 

the Consultant or its employees while performing any Services under this Agreement. 

c. The Consultant represents, unless otherwise indicated below, that all 

employees of the Consultant that will perform any Services under this Agreement have 

never been retired from a Washington State retirement system, including but not limited to 
Teacher (TRS), School District (SERS), Public Employee (PERS), Public Safety (PSERS), 

law enforcement and fire fighters (LEOFF), Washington State Patrol (WSPRS), Judicial 

Retirement System (JRS), or otherwise. (Please use initials to indicate No or Yes below.) 

___ No, employees performing the Services have never been retired from a 

Washington state retirement system. 

Yes, employees performing the Services have been retired from a 

Washington state retirement system. 
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In the event the Consultant checks "no", but an employee in fact was a retiree of a 

Washington State retirement system, and because of the misrepresentation the City is 

required to defend a claim by the Washington State retirement system, or to make 

contributions for or on account of the employee, or reimbursement to the Washington State 
retirement system for benefits paid, the Consultant hereby agrees to save, indemnify, 

defend and hold the City harmless from and against all expenses and costs, including 

reasonable attorney fees incurred in defending the claim of the Washington State retirement 

system and from all contributions paid or required to be paid, and for all reimbursement 

required to the Washington State retirement system. In the event the Consultant checks 

"yes" and affirms that an employee providing work has ever retired from a Washington 

State retirement system, every said employee shall be identified by the Consultant and such 

retirees shall provide the City with all information required by the City to report the 

employment with Consultant to the Department of Retirement Services of the State of 
Washington. 

4.11 NONASSIGNABLE. Except as provided in Exhibit B, the Services to be provided 

by the Consultant shall not be assigned or subcontracted without the express written consent of the 
City. 

4.12 SUBCONTRACTORS AND SUBCONSULTANTS. 

a. The Consultant is responsible for all work or services performed by 

subcontractors or subconsultants pursuant to the terms of this Agreement. 

b. The Consultant must verify that any subcontractors or subconsultants the 

Consultant directly hires meet the responsibility criteria for the Services. Verification that 

a subcontractor or subconsultant has proper license and bonding, if required by statute, 
must be included in the verification process. If the parties anticipate the use of 

subcontractors or subconsultants, the subcontractors or subconsultants are set forth in 

Exhibit B. 

c. The Consultant may not substitute or add subcontractors or subconsultants 

without the written approval of the City. 

d. All subcontractors or subconsultants shall have the same insurance 

coverage and limits as set forth in this Agreement and the Consultant shall provide 

verification of said insurance coverage. 

4.13 CONFLICTS OF INTEREST. The Consultant agrees to and shall notify the City 

of any potential conflicts of interest in Consultant's client base and shall obtain written permission 
from the City prior to providing services to third parties when a conflict or potential conflict of 

interest exists. If the City determines in its sole discretion that a conflict is irreconcilable, the City 

reserves the right to terminate this Agreement. 
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4.14 CITY CONFIDENCES. The Consultant agrees to and will keep in strict 

confidence, and will not disclose, communicate, or advertise to third parties without specific prior 
written consent from the City in each instance, the confidences of the City or any information 

regarding the City or the Services provided to the City. 

4.15 DISCRIMINATION PROHIBITED AND COMPLIANCE WITH EQUAL 
OPPORTUNITY LEGISLATION. The Consultant agrees to comply with equal opportunity 

employment and not to discriminate against any client, employee, or applicant for employment or 

for services because of race, creed, color, religion , national origin, marital status, sex, sexual 

orientation, age, or handicap except for a bona fide occupational qualification with regard, but not 

limited to, the following: employment upgrading; demotion or transfer; recruitment or any 
recruitment advertising; layoff or terminations; rates of pay or other forms of compensation; 

selection for training; or rendition of services. The Consultant further agrees to maintain (as 

appropriate) notices, posted in conspicuous places, setting forth its nondiscrimination obligations. 

The Consultant understands and agrees that if it violates this nondiscrimination provision, this 

Agreement may be terminated by the City, and further that the Consultant will be barred from 

performing any services for the City now or in the future, unless a showing is made satisfactory to 
the City that discriminatory practices have been terminated and that recurrence of such action is 

unlikely. 

4.16 UNFAIR EMPLOYMENT PRACTICES. During the performance of this 

Agreement, the Consultant agrees to comply with RCW 49.60.180, prohibiting unfair employment 

practices. 

5. CITY APPROVAL REQUIRED. Notwithstanding the Consultant's status as an 

independent contractor, the Services performed pursuant to this Agreement must meet the approval 

of the City, which shall not be unreasonably withheld if the Services have been completed in 

compliance with the Scope of Services and City requirements. 

6. GENERAL TERMS. 

6.1 NOTICES. Receipt of any notice shall be deemed effective three (3) calendar days 

after deposit of written notice in the U.S. mail with proper postage and address. 

Notices to the City shall be sent to the following address: 

CITY OF MARYSVILLE 
Jeff Laycock, PE; City Engineer 

80 Columbia Ave 

Marysville, WA 98270 
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Notices to the Consultant shall be sent to the following address: 

BERGERABAM, INC. 
Ross French, PE 

33301 Ninth Avenue South, Suite 300 

Federal Way, WA 98003-2600 

6.2 TERMINATION. The City may terminate this Agreement in whole or in part at 

any time by sending written notice to the Consultant. As per Section 6.1, the Consultant is deemed 

to have received the termination notice three (3) calendar days after deposit of the termination 
notice in the U.S. mail with proper postage and address. The termination notice is deemed effective 

seven (7) calendar days after it is deemed received by the Consultant. 

If this Agreement is terminated by the City for its convenience, the City shall pay the 

Consultant for satisfactory Services performed through the date on which the termination is 

deemed effective in accordance with payment provisions of Section 3, unless otherwise specified 

in the termination notice. If the termination notice provides that the Consultant will not be 

compensated for Services performed after the termination notice is received, the City will have the 

discretion to reject payment for any Services performed after the date the termination notice is 

deemed received. 

6.3 DISPUTES. The parties agree that, following reasonable attempts at negotiation 

and compromise, any unresolved dispute arising under this Agreement may be resolved by a 

mutually agreed-upon alternative dispute resolution of arbitration or mediation. 

6.4 EXTENT OF AGREEMENT/MODIFICATION. This Agreement, together 

with exhibits, attachments, and addenda, represents the entire and integrated Agreement between 

the parties and supersedes all prior negotiations, representations, or agreements, either written or 

oral. This Agreement may be amended, modified, or added to only by a written supplemental 

amendment properly signed by both parties. 

6.5 SEVERABILITY. 

a. If a court of competent jurisdiction holds any part, term, or provision of this 

Agreement to be illegal or invalid, in whole or in part, the validity of the remaining parts, 

terms, or provisions shall not be affected, and the parties' rights and obligations shall be 
construed and enforced as if the Agreement did not contain the particular part, term, or 

provision held to be invalid. 

b. If any part, term, or provision of this Agreement is in direct conflict with 

any statutory provision of the State of Washington, that part, term, or provision shall be 

deemed inoperative and null and void insofar as it may conflict, and shall be deemed 

modified to conform to such statutory provision. 
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6.6 NONWAIVER. A waiver by either party of a breach by the other party of any 

covenant or condition of this Agreement shall not impair the right of the party not in default to 

avail itself of any subsequent breach thereof. Leniency, delay, or failure of either party to insist 

upon strict performance of any agreement, covenant, or condition of this Agreement, or to exercise 
any right herein given in any one or more instances, shall not be construed as a waiver or 
relinquishment of any such agreement, covenant, condition, or right. 

6.7 FAIR MEANING. The terms of this Agreement shall be given their fair meaning 

and shall not be construed in favor of or against either party hereto because of authorship. This 

Agreement shall be deemed to have been drafted by both of the parties. 

6.8 GOVERNING LAW. This Agreement shall be governed by and construed in 
accordance with the laws of the State of Washington. 

6.9 VENUE. The venue for any action to enforce or interpret this Agreement shall lie 
in the Superior Court of Washington for Snohomish County, Washington. 

6.10 COUNTERPARTS. This Agreement may be executed m one or more 

counterparts, each of which shall be deemed an original, but all of which shall constitute one and 

the same Agreement. 

6.11 AUTHORITY TO BIND PARTIES AND ENTER INTO AGREEMENT. The 

undersigned represent that they have full authority to enter into this Agreement and to bind the 

parties for and on behalf of the legal entities set forth herein. 

DATED this ___ day of ________ , 20 __ . 

CITY OF MARYSVILLE 

Jon Nehring, Mayor 

Attested/ Authenticated: 

April O'Brien, Deputy City Clerk 

Approved as to form: 

Jon Walker, City Attorney 

BERGERABAM, INC. 

Robert L. Fernandes 

Its: Vice President 
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EXHIBIT A 
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EXHIBIT A-1- SCOPE OF WORK FOR PLANS, SPECIFICATIONS, AND ESTIMATE 
CITY OF MARYSVILLE FIRST STREET BYPASS 
PROJECT NO. R0902 

PROJECT BACKGROUND AND OBJECTIVES 
The City of Marysville (hereinafter referred to as "CITY") proposes to construct a new First 
Street roadway corridor between State Avenue (State Route 529 [SR 529]) and 47th Avenue NE. 
The scope of work under tbis contract to provide plans, specifications, and cost estimates 
(PS&E) for this project will include new pavement, curb and sidewalks, bicycle facilities, and 
intersections along First Street. The roadway elements and cross sections will be developed for 
the corridor along with portions of State, Columbia, Alder, and 47th avenues where they 
intersect First Street. 

The drainage sys tem w ill be designed, along wi th any treatment facilities required, by 
standards for stormwater runoff. The CONSULTANT shall coordinate with the utility 
companies to determine their needs. Additional project elements, such as traffic signals, 
illumination, and landscape features, will also be included in the design. 

BergerABAM Inc., hereby referred to as "CONSULTANT," shall provide engineering design 
services to complete the work, together with their SUBCONSULTANTS, hereby referred to as 
"SUBCONSULTANT(S)," who shall provide other design services as described in this scope of 

work under the direction of the CONSULTANT. 

C ity of Marysv ille 
First Street Bypass Project 

Marys v ille, Washington Exh ib it A-1 

Berger A BAM, Al 7.XXXX.XX 
January 2017 
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INTRODUCTION 

GENERAL PROJECT ASSUMPTIONS 
The following list is included to confirm the understanding between the CITY and the 
CONSUL TANT and will be used to guide the work. 

Throughout this scope of work, it is understood that the CITY will provide the 
CONSULTANT with one set of consolidated review comments for each draft review round. 
The CONSULTANT will respond to the comments and incorporate the agreed-upon 
resolution into the final document(s). 

It is assumed that the CONSULTANT will complete the PS&E for the project (see Task 9.0) 
with only one demobilization of its design staff after completion of the permitting submittal 
as described in Task 6.0. 

The project will be advertised for construction no later than 1 March 2019. 

Federal funding is not anticipated for this project. Therefore, it is assumed that only State 

Environmental Policy Act (SEPA) environmental documentation and permitting process 
will be followed. 

It is assumed that wetland impacts can be minimized sufficiently so that a U.S. Army Corps 
of Engineers (USACE) Nationwide Permit No. 14 (Linear Transportation Projects) will be 
used. 

A USACE Nationwide Permit No. 6 (Survey Activities) will be required for survey and 
geotechnical explorations in the wetland. 

Water quality trea tment, but not detention, will be required for stormwater runoff. Due to 
poor soil conditions, it is anticipated that low-impact design (LID) may not be possible. The 
CONSULT ANT will explore both a pond south of First Street between State and Alder 
avenues and LID options throughout the project site to provide water quality facilities. 

The CITY will provide relevant plans, studies, available existing mapping, and permitting 
histories for affected properties and identify known stakeholders. 

The CONSULTANT will provide ground-based topographic survey mapping and will 
provide any additional survey information to complete the design. 

With the assistance of the CONSULTANT, the CITY will procure all project permits and 
complete the permit commitment file. These commitments will be incorporated into the 
plans and specifications by the CONSULTANT. 

Underground utility marking or utility potholing is not included in this proposal. 
CONSULTANT will call in for any utility locates and obtain records from private utilities. If 
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potholing is required, this work, including flagging and disposal of material, will be 
provided by the CITY. 

It is anticipated that pedestrian and bicycle facilities may be separated from the roadway 
and provided on Second Street. The possible key design features and locations will be as 
shown in Task 5.0 

Up to three intersections will receive new or reconstructed signal systems. These are 
identified as follows. 

First Street and State A venue (reconstructed) 
First Street and Columbia (new) 
One of the following three intersections 
a. First Street and 47th Avenue NE (new) 
b. Second Street and 47th A venue NE (new) 

c. Third Street and 47th A venue NE (reconstructed) 

The design will be performed in AutoCAD 2017. 

This scope does not include any construction phase services. Those services will be 
provided as a supplemental service. 

The following detailed task descriptions define the scope of work (and associated engineering 
fee estimate) for the authorized tasks addressing the final design phase of the project. 

TASK 1.0 GENERAL ACTIVITIES 

This task includes all administrative efforts to complete the project on time and within budget. 
Subtasks will include the following and assume that the duration of this activity will be 30 
months. 

Subtask 1.1 Project Administration and Invoicing 
The CONSULTANT shall provide administration and communications between the 
CONSULT ANT team and the CITY. The CONSULTANT shall perform project administration 
tasks as follows. 

Prepare and submit monthly invoices, including a tabulation of hours expended. Prepare 
monthly progress reports summarizing the status of the project. Prepare and update the 
project schedule periodically as circumstances require or as requested by the CITY. Prepare 
SUBCONSULT ANT agreements and perform ongoing SUBCONSUL TANT coordination. 

Maintain all contract-related documentation. 

Maintain a web-based file sharing system (Newforma) that will allow CITY and 

CONSULTANT team members access to up-to-date project files. 
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Subtask 1.2 Consultant Team Meetings and Coordination 
The CONSULTANT shall facilitate an average of four internal project team coordination 
meetings per month. Meetings shall be approximately 1 to 2 hours in duration and shall be 
attended by an average of four CONSULTANT team members. 

Subtask 1.3 Meetings and Coordination with City of Marysville 

The CONSULTANT shall facilitate an average of one meeting per month with the CITY. 
Meetings shall be approximately 1 to 2 hours in duration and shall be attended by an average of 
four CONSULT ANT team members. 

Subtask 1.4 Quality Assurance 
The CONSULTANT shall provide quality assurance/quality control (QA/QC) for all design 
work in accordance with the CONSULTANT's QA/QC standards. 

Deliverable(s) 
Monthly progress report and invoice (one copy) 
Updated project schedule if required (one copy) 
Updated contract forms and certifications 
QA/QC documentation for all design work will be made available to the CITY upon request 

TASK 2.0 SURVEY AND BASE MAPPING 
A subconsultant, Beyler Consulting, LLC (SUBCONSULTANT), will provide existing 
conditions topographic survey and right-of-way (ROW) and parcel boundary document 

research, field work, and base mapping preparation, including any traffic control and/or safety 
compliance requirements within CITY ROW. SUBCONSULTANT shall use the data collected in 
this survey effort to develop base files ready for this project's design. The overall area to be 
surveyed is shown on attached Exhibit 1 for reference. 

Subtask 2.1 Meetings, Correspondence, Utility Locate Coordination 
SUBCONSUL TANT will attend meetings as requested, provide progress reports, and other 

correspondence as needed, as well as coordinate with utility locate providers to paint 
subsurface utilities within public ROWs. If the CITY requests private utility locates, 
SUBCONSULTANT will also coordinate it, but the costs associated with that service shall be 

paid directly by the CITY. 

Subtask 2.2 Right-of-Way and Parcel Research, Title Analysis, Boundaries 
SUBCONSULTANT will perform ROW research and determination of all ROWs through the 
project and review and analyze all title reports provided for the project, including easements 
(up to a maximum of 45 separate parcels) to be used as a basis for plotting property and ROW 
boundaries to be used within the base map. This effort is primarily for the main alignment 
route, and does not include title report analysis of the adjacent parcels of the non-motorized 
route along Second Street. However, it does include ROW research and determination through 
the non-motorized route along Second Street. This task also includes research of public survey 
records throughout the project, as well as research regarding survey control and controlling 

monuments to be used throughout the project design and construction. 
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Subtask 2.3 Survey Control and GPS/State Plane Establishment 
SUBCONSULTANT will perform field work to locate and tie monuments that control all ROW 
limits and parcel boundaries throughout the entire project. This includes setting control for the 

project that can be used for future construction purposes. Each control point shall have state 
plane horizontal values assigned to it (at ground) and elevation stated at NA VD 88 datum. 

Subtask 2.4 Topographic Survey of 1st Street/Main Alignment 

The topographic survey will portray aboveground surface fea tures, including but not limited to, 
fences, buildings, driveways, m anholes, storm structures, water valves, fire hydrants, water 
meters, pavement limits, landscaping, retaining wa ll s, trees greater than 6 inches in diameter at 
breast height (DBH), utility vaults, utility poles, and utility pedestal s. Also included will be the 
hori zontal locations of the existing underground utilities as field located by the respective 
utility purveyor (CallBeforeYouDig) and/or a utility locating SUBCONSULTANT (to be 
performed by SUBCONSULTANT and paid for by the CITY). This task will not include 
surveying south of the southerly ROW limits of First Street between State and Alder avenues. 
Surface ground data points shall be collected in a manner suffi cient to plot elevation contours at 
1-foot intervals. This task also includes loca ting up to 50 we tland flags within the topographic 
area for the main alignment if flagged prior to the commencement of our field work. 

Subtask 2.5 Topographic Survey of Potholes/Borings 

Following the initial topographic survey, additional topographic survey at approximately 10 
locations may be conducted following notice from the CITY to locate geotechnical borings and 
potholes utilities. 

Subtask 2.6 Topographic Survey of Second Street/Non-Motorized Route 
The topographic survey w ill portray aboveground surface features, including but not limited to, 
fences, buildings, driveways, manholes, storm structures, water valves, fire hydrants, water 

meters, pavement limits, landscaping, retaining wall s, trees greater than 6 inches DBH, utility 
vaults, utility poles, and utility pedestals. Also included will be the horizontal locations of the 
existin g underground utilities as field located by the respective utility purveyor 

(CallBeforeYouDig) and/or a utility locating SUBCONSULTANT (to be performed by 
SUBCONSULTANT and paid for by the CITY). Surface ground data points sh all be collected in 

a manner sufficient to plot elevation contours at 1-foot intervals. 

Subtask 2.7 Topographic Survey of First Street Parcels 
The topographic survey will portray aboveground surface features, including but not limited to, 
fences, buildings, driveways, manholes, storm structures, water valves, fire hydrants, water 
meters, pavement limits, landscaping, retaining walls, trees greater than 6 inches DBH, utility 
vaults, utility poles, and utility pedestals. Also included will be the horizontal locations of the 
existing underground utilities as field located by the respective utility purveyor 
(CallBeforeYouDig). This task is to survey the parcels lying south of the southerly ROW limits 
of First Street between State and Alder avenues. Surface ground data points shall be collected in 
a manner sufficient to plot elevation contours at 1-foot intervals. 
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Subtask 2.8 Partial Topographic Survey of 4 7th Avenue NE 

This partial survey of 47th Avenue NE (Liberty) will be from the northerly limits of the survey 
performed under Subtask 2.6, north to the northerly limits of the crosswalk on the south side of 
Third Street (SR 528). The survey will identify only the limits of the sidewalks on both sides of 
the street, the channelization paint present, flow lines, and crown of roadway. 

Subtask 2.9 Storm Drainage System Survey 

Survey the location of approximately 40 storm drainage structures throughout and adjacent to 
the project, heading southerly to the slough to the south. Additionally, rim and invert elevation 
information and structure particulars will be collected, and then added to the overall base map 
being developed in this effort. 

Assumption(s) 

The CITY will obtain right-of-entry agreements. 
All costs for utility locating will be paid directly by the CITY. 

Deliverable(s) 

A file, developed in AutoCAD® Civil 30® 2017, at 1"=20' (or similar) scale electronic base 
map with 1-foot contour intervals, constrained to the CITY standards, including the 
information listed above 

An existing ground surface model in AutoCAD® Civil 3D® 2017 and LandXML v2.0 format 

Photos, field notes, videos, and sketches captured during the survey effort 

TASK 3.0 TRAFFIC ANALYSIS 
OKS, a SUBCONSULTANT, shall conduct an analysis of the existing conditions, projected 
future traffic, and conduct an alternative analysis of proposed alternatives for the First Street 
bypass. As much as possible, the traffic analysis will use existing models and forecasted future 
traffic. 

The study area includes the area bounded by 

SR 529 from First Street to SR 528 
SR 528 from SR 529 to 47th A venue 
47th A venue from SR 528 to First Street 
First Street from 40th Avenue to SR 529 (proposed) 

The study years for the project are 

Existing Year (2017) 
Design Year (2037) 
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Assumption(s) 

2037 VISUM travel demand models from the SR 529/I-5 Interchange Justification Report 
(IJR) and Marysville I-5 to City Center Access Study, including all alternatives, will be 
provided by the CITY for use on this project. 

2037 Synchro traffic models from the SR 529/1-5 IJR and Marysville I-5 to City Center Access 
Study, including all alternatives, will be provided by the CITY for use on this project. 

Study years will match the I-5 to City Center Access Study: "Existing (2017)" and "Design 
Year (2037)". 

No VISSIM modeling is included in this task. 

No additional travel demand modeling will be required for this project. 

The study area for the IJR and the City Center Access Study include SR 529 from I-5 to 
SR 528. Additional intersections will be added to the existing models for Second Street, 47th 
A venue, and the proposed First Street bypass build alternatives. 

Any additional traffic data, including signal timing, turning movement volumes, historical 
crash data and traffic volumes, will be provided by the CITY. 

The analysis will consider a single hour during the evening (between 4 p.m. and 5 p.m.) 
peak hour. 

Subtask 3.1 Data Collection 
The CITY shall provide all traffic models used for City Center Access Study, including: 

VISUM travel demand models for the existing year (2017) and design year (2037) . 

Synchro models for the existing year (2017) and the design year (2037) PM peak hour no­
build conditions. 

The CITY shall provide additional traffic data, including 

Existing PM peak hour traffic turning movement volumes for each intersection within the 
study area. 

Traffic signal timings for all signalized intersections within the study area. 

Historical crash data for the most recent five years of available data for the study area. 

SUBCONSULTANT shall review all traffic data and models provided by the CITY. 
SUBCONSULTANT will create a memorandum of additional data needs, if any, to be provided 
by the CITY. If needed, SUBCONSULTANT will coordinate traffic data collection for up to six 

intersections during the PM peak hour, as identified in the data review. 
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Deliverable(s) 

Data and traffic model review memorandum 

Turning movement counts for up to six intersections 

Subtask 3.2 Evaluation Framework 

SUBCONSULTANT shall coordinate with the CONSULTANT team and the CITY to identify 
performance measures to be used for the evaluation of the proposed alternatives. Traffic-related 
performance measures may include level of service, intersection delay, travel time, and other 
operational measures. SUBCONSULTANT will make a written draft recommendation of the 
proposed evaluation framework to be used for the analysis segment and will present them at a 
monthly coordination meeting (no additional meeting or meeting minutes are assumed as part 
of this task). 

Based on feedback received by the design team, SUBCONSULTANT will create a memorandum 
summarizing the recommended evaluation framework. This memo will be incorporated as a 
chapter in the final traffic operations memorandum. 

Deliverable(s) 

Evaluation framework recommendation summary memorandum 

Subtask 3.3 Evaluate Traffic Operations/Circulation 
SUBCONSULT ANT shall review the existing and design year models to ensure they reflect 
baseline assumptions for the study area. SUBCONSULTANT shall add up to three study area 
intersections into the provided traffic models. Models will be created and run for the PM peak 
hour only. Reports on the identified evaluation framework will be produced and measures of 
effectiveness tabulated for the existing and design year no-build conditions. 

SUBCONSULTANT shall create a summary memorandum, including the tabulated measures of 
effectiveness. This memo will be incorporated as a chapter in the final traffic operations 
memorandum. 

Deliverable(s) 

Existing year peak-hour Synchro models 
Design year peak-hour no-build Synchro models 
Existing year and design year no-build conditions summary memorandum 

Subtask 3.4 Alternative Analysis 
SUBCONSULTANT shall coordinate with the project team to create traffic models for up to 
three build alternatives, including proposed signalized intersections and roundabout 
alternatives. The alternatives shall include a VISUM travel demand model to determine any 
change in travel demand due to the proposed improvements. Synchro models will be created 
and run for evening peak hours. Sidra models will be created from any roundabout operation 
analysis needed. Reports on the identified evaluation framework will be produced and 
measures of effectiveness tabulated for each alternatives during the design year conditions. 
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SUBCONSULTANT shall create a summary memorandum, including the tabulated measures of 
effectiveness for each alternative. This memo will be incorporated as a chapter in the final traffic 
operations memorandum. 

Deliverable(s) 

Design year peak-hour Synchro models for up to three build alternatives 
Build alternatives traffic analysis summary memorandum 

Subtask 3.5 Traffic Operations Memorandum 

SUBCONSULTANT shall create a traffic operations memorandum documenting the data 
collection, existing, future no-build, and build alternative traffic analysis. The traffic operations 
memorandum will combine each of the summary memorandums created under each of the 
previous tasks. Any comments or feedback from the CITY and the CONSULT ANT team will be 
incorporated into the draft traffic operations memorandum. No recommendations will be 
included, as the report is expected to be one piece of a larger effort that will inform the selection 
of a final recommended alternative . A draft traffic operations memorandum will be submitted 
to the CITY for review. Following a review period, SUBCONSULTANT will respond to 
comments and finalize the traffic operations report. 

Deliverable(s) 

Draft traffic operations memorandum 
Final traffic operations memorandum 

TASK 4.0 GEOTECHNICAL ENGINEERING 
Shannon & Wilson, a SUBCONSULT ANT, shall provide geotechnical services for the First 
Street bypass project. 

Subtask 4.1 Geotechnical Investigation and Reports 
The purpose of this work element is to provide geotechnical engineering, design, and 
construction recommendations for the proposed embankment and roadway-related structures 
for the First Street bypass. Geotechnical engineering recommendations for the portion of the 
alignment in the wetland will consider the sloped embankment fill and retained fill. Both 
alternatives will consider ground improvement, such as wick drains, lightweight fill, and pile 
support. Additional geotechnical engineering recommendations will be developed for 
pavements and roadway widening fills. 

Based on nearby borings, the project site is believed to be underlain by floodplain organics, soft 
estuarine (marine delta), and alluvial deposits. Explorations will be advanced to determine 
subsurface soil conditions and evaluate pile-supported, lightweight fill, surcharge, and staged 
construction embankment options. The analyses will include evaluations of embankment 
stability, embankment settlement, earthquake-induced hazards, and pavement design. 

Subtask 4.1.1 Data Collection and Review 

The approach to understanding the local geology, subsurface soils, and depth to glacially 

overridden soils will be to first collect and review available significant geologic and 
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geotechnical data for the site. The review of the existing data will guide the subsequent 
subsurface investigation and field and laboratory test program. The SUBCONSULTANT will 
review the following data. 

uses geologic maps and reports 
Shannon & Wilson data and reports from nearby projects, including the Ebey Slough Bridge 
Replacement and the Marysville Wastewater Treatment Plant 

Subtask 4.1.2 Field Investigation 

The SUBCONSULTANT will conduct field reconnaissance to evaluate boring layout 
explorations for the preferred alternative. The SUBCONSULTANT will perform two borings 
and two cone penetration tests (CPTs) to evalu ate the subsurface conditions in the portion of the 
bypass that lies within the wetland area between Alder A venue and Liberty Street. The primary 
focu s of the borings will be to obtain representative soil samples and data that will allow 
characterization of stratigraphy, organic content, soil strength, and compressibility. The borings 
and CPTs will be advanced with track-mounted equipment to depths of about 125 to 150 feet. 
The borings will be drilled using mud rotary techniques. Thin-walled, relatively undisturbed, 
soil samples will be obtained at representative depths from the two borings. In addition, the 
SUBCONSULTANT will perform vane shear tests at select depths to evaluate the in-situ shear 
strength of the upper alluvial deposits. 

The SUBCONSULT ANT will prepare field logs of the borings and CPTs, collect representative 
samples, record SPT blow counts, and present the results of the vane shear tests. 

The portion of the site in the wetland is undeveloped and contains very soft surficial soils, fallen 
trees in the wetland, and an existing ditch. On the west, there is a 6- to 8-foot grade change and 
an existing ditch/creek. Temporary access will need to be constructed to provide a means to 
conduct the field investigations described previously. We anticipate that a 10- to 12-foot-wide 
access road from both the east and west will be required as explorations will be performed 
along the entire alignment. Additionally, a 16- by 20-foot cleared area will be required at the 
exploration locations. As a cost-saving measure, the SUBCONSULTANT has assumed the CITY 
will construct all the temporary access required to complete the exploration operations in the 
wetland. 

Assumption(s) 

The drilling will occur sometime between 15 July and 1 September. 

Wetland access permits to advance the explorations will be obtained in other work elements 
described herein. These permits will provide access to the proposed exploration locations. 

All permits will be prepared by others as described in other work elements herein. All 
permit fees are included in other work elements described herein. 
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Temporary access will be completed by the CITY and our fee does not include installation or 

removal of this temporary access. The CITY will provide access through their property to 
the wetland explorations site, including temporary removing of fencing. 

The SUBCONSULTANT will not need to pay prevailing wages to subcontractors. 

The borehole locations will be surveyed by other design team members for layout and as­
built conditions. 

The borings will be drilled during normal daytime workday hours. A day of drilling will 
include 12 hours of co1T1bined drilling/observation/travel time. No work-hour restrictions 
will be imposed for field explorations. 

Relatively disturbed subsurface soil samples will be collected from the borings using the 
Standard Penetration Test (SPT) at intervals of 2.5 feet in the upper 20 feet and at intervals of 
5 feet below 20 feet (if applicable). 

The boreholes will be backfilled to the surface. 

All boring and CPT locations are accessible with a track-mounted drill rig. 

No contamination is suspected along the alignment; therefore, no steam cleaning of 
drilling/sampling equipment will be done. In addition, no environmental samples will be 
taken. 

Investigation derived waste (IDW) that includes soil cuttings and drilling mud will be 
removed from the site and disposed of as part of this contract (only non-contaminated 
IDW). 

Traffic control services are not required 

Deliverable(s) 

Results of the boring logs will be included in the geotechnical data and engineering report 

Subtask 4.1.3 Laboratory Testing 

The SUBCONSULTANT will perform index and consolidation testing to determine soil 
classification, index properties, and estimates of soil compressibility and rate of consolidation. 
Representative undisturbed samples will be tested to estimate the soil compressibility and rate 
of consolidation. 

Deliverable(s) 

Results of the testing will be included in the geotechnical data and engineering report 

Subtask 4.1.4 Geotechnical Analysis 

Analysis and recommendations will be developed for embankment stability, embankment 

settlement, earthquake-induced hazards, pavement designs, and construction considerations. 
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4.1.4.1 Subsurface Profiles 

The SUBCONSUL TANT will develop a cross section and subsurface profile using the results of 
the field investigation program. The subsurface profile will be used for engineering evaluations 
that will be performed in Subtask 4.1.4. 

4.1.4.2 Embankment Stability 

The SUBCONSULTANT will evaluate the transverse and longitudinal slope stability of the 
proposed roadway embankments/re tained fills for static and seismic conditions. As required to 
meet the stability requirements, the SUBCONSULTANT will evaluate alternative embankment 
options, su ch as pile- or lightweight-fill supported embankment, surcharge, or staged 
construction techniques. Ground improvement, including wick drains, will be evaluated. 

Assumption(s) 

A CAD file that includes topographic contours of the existing conditions and the proposed 
alignment will be provided by others. 

Cross sections th at contain the existing conditions and the proposed alignment will be 
provided by others. 

4.1.4.3 Embankment Settlement 

The SUBCONSULTANT will evaluate static settlement of the embankments. Considering the 
si te is underlain by sand and silt, elastic settlements will be estimated. The consolidation test 

results, which will be performed using representative samples, will be u sed to estimate long­
term consolidation and secondary settlement. The SUBCONSUL TANT will evaluate the need 
for surcharges and/or the effects of, including ground improvement or alternative methods to 

construct or support the roadway as discussed in Subtask 4.1.4.2 

4.1.4.4 Earthquake-Induced Hazards 

The SUBCONSULTANT will use the explorations performed at the site to estimate liquefaction 
potential for the WSDOT/AASHTO design ground motion. Post-liquefaction settlement and 
stability will be based on the empirical liquefaction methods and post-liquefaction settlement 
correlations. 

4.1.4.5 Pavement 

The SUBCONSULTANT will use the explorations performed at the site to estimate pavement 
and subgrade thickness using the WSDOT/AASHTO pavement design methods. Pavement 
subgrade conditions will be based on representative cores obtained along the alignment. 

Assumption(s) 

Traffic loading and frequency will be provided by other members of the design team. 

4.1.4.6 Construction Considerations 

The SUBCONSULTANT will address construction considerations. Issues that will be considered 

w ill depend on the embankment option selected by the design team. 
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Subtask 4.1.5 Geotechnical Data and Engineering Report 

The SUBCONSUL TANT will prepare a draft and final geotechnical data and engineering report 

that presents the results of Subtasks 4.1.1through4.1.4. The report will contain subsurface data 
obtained, including logs of all explorations, results of the laboratory testing, representative 
subsurface profile, and geotechnical analysis results and recommendations. 

Deliverable(s) 

Draft and final geotechnical data and engineering reports (two hard copies and one 
electronic copy) 

TASK 5.0 SCHEMATIC DESIGN 

Subtask 5.1 Preliminary Concepts 

The CONSULTANT shall provide up to three preliminary concepts for the First Street corridor. 
Each of the alternatives will identify critical design elements for the First Street Bypass corridor. 
Alternatives will address First Street intersections; roadway alignment; cross section; all 

roadway features within the ROW, including illumination; and any improvements to adjacent 
roadways. The three alternatives will be screened, using weighted criteria, to rank the various 
designs. 

Assumption(s) 

All alternatives will have similar designs and sections between State A venue and Alder 
Avenue. 

All alternatives will locate the roadway between Alder Avenue and 47th Avenue as far 
north as possible to minimize impacts to the wetland. 

The first alternative (Alternative C below) will consist of a two-way roadway with no 
median, sidewalks, or bicycle facilities between Alder Avenue and 47th Avenue. Bicycle and 

sidewalk facilities will be located on Second Street. 

The second alternative (Alternative A below) will consist of a single, one-way vehicular 

roadway eastbound between Alder Avenue and 47th Avenue, with a single sidewalk and 
bicycle lane adjacent to the roadway. Westbound vehicular traffic will be routed to Second 
Street between 47th Avenue and Alder Avenue. The section on Second Street is anticipated 
to include rechannelization of the existing roadway with two 12-foot Janes westbound, 

shared use paths or widened sidewalks and bicycle lanes, landscape strips adjacent to the 
vehicle lanes, and parallel parking on one or both sides of the street. No section for Second 
Street is available at this time. 
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Alternative C 

·Delete Sidewalk and Bike Lanes 
move Pedestrian and Cyclists to 2nd Street 

(~ Wetland (0.4 Acres) 

' ""· ~·"• First Street Bypass Project Q/ HcrgerAllAM 

First Alternative 

O>----il•~ Wetland (0.6 Acres) 

Alternative A 
·1st Street Bypass One-Way East Bound 
·2nd Street One-Way West Bound 

One-Way from State Avenue to 47th 
Avenue North East 

- OR -
One-Way from Alder Avenue to 47th 
Avenue North East 

"'' ~"'' First Street Bypass Project (l tkrgerABA/\1 
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The third alterative will consist of two traditional 12-foot travel lanes and a 12-foot multi­
use trail on one or both sides of the roadway with minimal or no landscaping. We do not 
have a section exhibit of this alternative at this time. 

Evaluation and selection of the preferred schematic design will be based on qualitative 
evaluation criteria to be determined in consultation with the CITY. It is assumed that the 

evaluation criteria will focus on relative costs, operational characteristics of the alternatives, the 

footprint of each and the impact of the footprint(s) on permitting, and ROW concerns. 
Operational characteristics will be based on existing traffic analysis and data. Detailed 
operational analysis will not be provided. 

It is assumed that drainage and geotechnical features of the alternatives will be similar and will 
not play a role in the selection of the preferred alternative. Therefore, no significant effort is 
anticipated in this area during the development and evaluation of the alternatives. 

The development and evaluation of a schematic design concept and selection of a preferred 
alternative will be completed in consultation with the CITY at up to three meetings included in 
the scope of work for Subtask 1.3. The results of these meetings will be documented in meeting 
minutes as described for Subtask 1.3. The results of all schematic design efforts will 
subsequently be summarized in a draft and final summary design memorandum. The design 
memorandum will include the following. 

1. A summary of design criteria for the project. 

2. Schematic plans and cross sections in sufficient detail to describe the features that will be 
the basis of the PS&E for the First Street bypass corridor. 

3. A preliminary cost estimate will be provided based on square footage estimates. 

4. A discussion of the evaluation criteria and ranking of the schematic alternatives. 

5. Conceptual roadway layout plans and roadway sections will be created for First Street 
from State A venue to 47th A venue NE to aid the CITY in determining the ROW needs at 
this location based on the alignment of the roadway. 

6. A revised project schedule. 

Deliverable(s) 

Draft summary design memorandum 
Final summary design memorandum 

TASK 6.0 PERMITTING PS&E 

The CONSULTANT shall prepare preliminary plans, as described below, for the First Street 
bypass using design concepts approved by the CITY. As needed and agreed to by the CITY, 

plan sheets may be added to, combined, and eliminated. 
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Design criteria shall be reviewed to meet AASHTO, Proposed Right-of-Way Accessibility 
Guidelines (PROW AG), WSDOT, and CITY design and code requirements. The CONSUL TANT 
shall prepare a draft summary identifying design criteria and any variances to the Marysville 
Design Standards that may be necessary or appropriate. The following elements are included in 
this task. 

Subtask 6.1 Preliminary Roadway Plan 
The CONSULTANT shall assume that the preliminary roadway alignment for First Street 
bypass between State Avenue and 47th Avenue NE, along with alignments for all cross streets, 
including Alder A venue, will remain the same as those developed during conceptual design 
efforts. The alignments shall be reviewed to account for the following. 

Sight distance 
Turning movements 

Subtask 6.2 Preliminary Roadway Profile 
The CONSULTANT shall develop a preliminary profile for the First Street bypass between State 
A venue and 47th A venue NE. The profile grade shall be reviewed to account for the following. 

Elevation of existing and future roadways and driveways 
Drainage system(s) and patterns 
Cover over existing utilities 
Edge conditions 

Subtask 6.3 Cross Sections 
The CONSULTANT shall prepare preliminary cross sections for the roadway section of the First 
Street bypass. The cross sections shall show accommodations for drainage concepts and edge 
conditions. To the extent possible and/or practical, the roadway section will be designed to 
accommodate a complete street at some future date. A complete street would accommodate 
vehicles, pedestrians, and bicycles, as well as landscape features and lighting along the full 
roadway corridor and any related facilities. The cross sections for all cross streets, including 
State Avenue, will not be developed or modified at this time. 

Subtask 6.4 Channelization Plans 
The CONSULTANT shall prepare channelization plans for the First Street bypass based on the 
existing traffic data and access requirements and forecasted 2035 traffic volumes for the 
alternative selected. 

Subtask 6.5 Drainage Plans and Profiles 
The CONSULT ANT shall prepare drainage plans with profiles for the First Street roadway and 
pond and/or LID facilities based on the results of Task 2.0. 

Subtask 6.6 Reviews and Draft Summary of Design Criteria 
The CONSULTANT shall submit in-progress project documents to the CITY for review and 

comment at the completion of the preliminary design phase of the project. The CONSULTANT 
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shall incorporate the CITY' s comments. A draft summary of design criteria shall be created to 
list all of the requirements of the preliminary design before the next phase of design is 
commenced. 

Assumption(s) 

The third alternative will ultimately be selected as part of Task 5.0. Second Street will be 
improved to provide a multimodal facility. Up to three reconstructed or new signalized 
intersections will be required. 

During the Task 6.0 process, three monthly meetings will be augmented to include 
additional time to discuss design decisions to be made by the CITY. CONSULTANT will 
send design information to the CITY prior to these meetings. 

Deliverable(s) 

Preliminary alignment, profile, and cross section plans 
Channelization plans 
Drainage plans and profiles 
Draft summary of design criteria 

TASK 7.0 STORM DRAINAGE DESIGN 

Subtask 7.1 Storm Drain Design 
The CONSULT ANT shall perform the following. 

• Collect and review available paper and electronic record drawings and construction 
record drawings for existing stormwater facilities, including ponds, pipes, ditches, 
structures, and other features. 

• Collect and review available stormwater designs, studies, and reports from WSDOT and 
the CITY. 

• Collect available topographic information to complete basin delineations for 
contributing runoff areas and produce a drainage area map showing each contributing 
area and the proposed path for stormwater runoff from the project area, at a scale no 
smaller than 1"=200'. 

• Prepare draft drainage report based on the preferred option established during Task 6.0. 

• Meet with the CITY and other involved parties to review and discuss draft drainage 
report. 

• Revise draft drainage report to final version that documents the design. 

• Design project stormwater facilities, including pipes, inlets, catch basins, and associated 
structures. 
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Once the preferred stormwater design has been agreed upon, the CONSUL TANT shall provide 
drainage plans and profiles. 

The CONSULTANT shall prepare a drainage report per the criteria of the Washington State 

Department of Ecology (Ecology) Stormwater Management Manual for Western Washington 
(February 2012) and any additional requirements by the CITY and WSDOT. 

The Drainage report shall include 

1. Project overview 
2. Detailed project description 
3. Water quality computations 
4. Stormwater conveyance calculations 
5. Maintenance and operation of facilities 

Assumption{s) 

Stormwater runoff from the project will be collected and conveyed to a stormwater 

treatment pond located between State Avenue and Alder Avenue south of First Street. 

The existing is either sufficient currently or can be upsized as part of this project to eliminate 
the need for flow control. 

Stormwater runoff will not infiltrate. However, the infiltration rate will be tested during 
geotechnical investigations. 

No underdrains will be required under the roadway sections or fills. 

Subtask 7.2 Stormwater Treatment Pond and/or LID Facilities 
The CONSULTANT shall perform an analysis of the area set aside for the proposed stormwater 
treatment pond south of First Street and east of State Avenue, which is intended to treat the 
runoff from the First Avenue Street bypass project. This preliminary analysis will determine the 
capacity of the existing area. The CONSULTANT shall develop conceptual plans to maximize 

the capacity of the pond within the available area and determine if any other runoff can be 
routed through the pond. 

The CONSULTANT shall also perform an analysis of areas adjacent to the roadway corridor 
and within the project footprint to determine their appropriateness and feasibility to install LID 
facilities, such as rain gardens. If the analysis indicates that the available area for LID facilities is 
adequate for treating runoff, the CONSULTANT shall develop contract documents to include 

these facilities as a supplement to this scope. 

Assumption(s) 

Stormwater runoff from the project will be collected and conveyed to a stormwater 
treatment pond located between State A venue and Alder A venue, south of First Street. 

LID options will be investigated but are not included in the fee estimate. 
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Design for flow control facilities is not included in the fee estimate. 

Deliverable(s) 

Draft drainage report (one electronic and two hard copy) 
Final drainage report (one electronic and two hard copies) 

TASK 8.0 RIGHT-OF-WAY AND PLAN PREPARATION 

Subtask 8.1 Research 
Complete title report guarantees with supporting documents will be supplied by the CITY to 
aide in the depiction of the current boundaries per deed by Universal Field Services, a 
SUBCONSULTANT. 

Assumption(s) 

The CITY will provide complete title report guarantees, with supporting documents, for 
those parcels affected by this project through ROW acquisition. 

This effort assumes up to 11 parcels. 

Monuments of any kind will not be set as part of this effort. 

This effort assumes that enough monumentation still exists to determine the necessary 
boundaries. 

Deliverable(s) 

A single PDF summarizing the results of ROW research and affected parcels 

Subtask 8.2 Right-of-Way Plans 
Prepare ROW plans in compliance with the CITY requirements to identify portions of private 
property for the ROW acquisition required for this project. If available, complete title report 
guarantees, with supporting documents, will be supplied by the CITY to identify existing 
easements and will show those encumbrances on the ROW plans. 

The CONSULTANT shall establish a centerline ROW alignment for use in defining existing and 
proposed ROW acquisitions. This procedure will also be used to define the limits of temporary 
and permanent easements. Calculations will be made to provide approximated square footage 
of all acquisitions. 

Assumption(s) 

The ROW plans will be prepared in a WSDOT format, using centerline stationing with 
offsets to define the existing limits and proposed acquisition lines. 

Deliverable(s) 

Draft ROW plans (seven sheets in PDF format) 
Final ROW plans (seven sheets on Mylar). Sealed and signed by a professional engineer and 
professional land surveyor licensed in the State of Washington 
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Subtask 8.3 Right-of-way Acquisition Services 
There are no federal funds participating in this project; therefore, following the ROW 

acquisition procedures under federal and WSDOT guidelines and obtaining ROW certification 
through WSDOT is not required. However, it is assumed the CITY desires ROW acquisition 
procedures for this section of the project to follow the CITY's WSDOT-approved ROW 
acquisition procedures to the greatest extent practical. SUBCONSULTANT will further 
complete all ROW services in accordance with the Washington Administrative Code (WAC 468-
100) state Uniform Relocation Assistance and Real Property Acquisition and as may be directed 
by the CITY. 

Based on preliminary aerial mapping and exhibits provided by the CITY and discussions with 
CONSULTANT staff, it is assumed up to seven separate non-CITY-owned tax parcels (five 
larger parcels) and three separate parcels of unknown ownership may be impacted requiring 
the acquisition of various real property rights as shown in Table A below. It is possible the 
Tulalip Tribe may have ownership interests in the three parcels of unknown ownership. 

TABLE A 

Parcel Data Real Property Rights to Acquire 

Partial Total Perm Temp. 
No. Tax Parcel No Taxpayer /Owner Fee Fee Slope Const. 

Simple Simple Easement Easement 

1 30053300102400 Fink, William J. x x x 
2 30053300101900 Fink, William J. x 
3 00686200000300 Moate, Thomas & Dawn x x 
4 00686200000400 Gelinas Karen & David x x 
5 30053300102200 Pariwarak, Inc. x x x 
6 30053300102000 Pariwarak, Inc. x x x 
7 30053300101800 Marysville Apartments, LLC x x x 
8 Unknown (abuts south of Parcel 2) x 
9 Unknown (abuts south of Parcels 5 & 6) x 
10 Unknown (Vacated 47th Ave NE} x 

Note: It is possible the Tulalip Tribe may have ownership interests in the three parcels of unknown 
ownership. 

Assumption(s) 

Work is based on a review of a schematic alignment plan layout provided by 
CONSULTANT (ROW plan not available). 

Ownership based on review of limited public online information. 
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No business occupants, residential occupants, or personal property displaced by this 
project; therefore, relocation assistance is not required. 

ROW certification through WSDOT is not required; however, all ROW services will comply 
with Washington Administrative Code (WAC 468-100) state Uniform Relocation Assistance 
and Real Property Acquisition to the greatest extent practical. 

CITY /CONSUL TANT will provide the following. 

Preliminary commitments (title reports) for all parcels shown in Table A. If requested, 
SUBCONSULT ANT will order title reports or any updates. The title company will bill 
the CITY directly for each report. 

Approve designation of the escrow company, if any, used for this project. The escrow 
company will bill the CITY directly for all escrow services provided. 

ROW plans and drawings, maps, exhibits, ROW staking, etc., as necessary. 

Legal descriptions in electronic format for all real property rights to be acquired. 

Form approval, in electronic format, of all legal conveyance documents prior to use (i.e., 
offer letters, purchase and sale agreements, escrow instructions, easements, deeds, 
leases, and permits). 

Review and approval of all determinations of value, established by the project 
appraisers, and provide written authorization prior to offers being made to property 

owners. 

Payment of any and all compensation payments to property owners, recording fees, 
legal services, and any incidental costs that may arise necessary to complete each 
transaction. 

Confirm ownership of the three unknown parcels shown in Table A. 

Subtask 8.3.1 Preparation and Administration 

Discuss, strategize, and plan overall process with CITY and CONSULTANT staff. Attend 
project kickoff meeting with CITY and up to four progress meetings at the CITY's offices. 
Progress meetings can be facilitated by conference calling if preferred. Provide up to eight 
monthly progress reports indicating the work completed for the invoiced month and identify 
issues requiring the CITY's or CONSULTANT's input or assistance. SUBCONSULTANT will 
provide sample acquisition documents for the CITY's review and approval for use. The CITY's 
preapproved forms will be used when provided. When appropriate, prepare parcel files to 
include fair offer letters, recording and ancillary documents, a standard diary form indicating 
all contacts with owner(s), and other items necessary for negotiations. 
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Deliverable(s) 

Sample acquisition forms for project use requiring CITY approval 
Parcel acquisition files for negotiations 

Subtask 8.3.2 Title/Ownership Review 

Conduct further ownership research and perform reviews of existing ROW information 

through limited public online information and available CITY records. It is assumed the CITY 
or CONSULTANT will provide title reports of all impacted properties shown in Table A. If 
requested, SUBCONSULTANT will order title reports and/or any updates and title 

supplements. The title company will bill the CITY directly. Upon receipt of title reports, 
SUBCONSULTANT staff will conduct initial reviews of each report to assess future 
complications at closing and potential conflicts with utility encumbrances, etc. A parcel title 

summary memo for each parcel will be developed listing encumbrances and exceptions with 
recommendations to the CITY to either accept or clear from title. In regards to the three 

unknown parcels shown in Table A, the CITY will assist SUBCONSULTANT to determine 
ownership and the means to secure clear title. 

Deliverable(s) 

Prepare seven parcel title summary memos 

Subtask 8.3.3 True Cost Estimate/Project Funding Estimate 

A True Cost Estimate (TCE) will be completed, because it is assumed the estimated amounts of 

just compensation to each property owner will exceed the CITY's WSDOT-approved appraisal 
waiver limit of $25,000 and/or the acquisitions may be complicated by damaging the 
remainders of each parcel. The TCE will be prepared in accordance with the CITY's WSDOT­

approved ROW acquisition procedures, and WSDOT's Local Agency Guidelines - Section 25 
(Right-of-way Procedures). Generally, the TCE is required by WSDOT and is a tool to be used 
for confirming estimated ROW costs with the understanding all properties impacted will be 

appraised. 

We anticipate there is no benefit to completing a Project Funding Estimate (PFE) or by taking 

advantage of the appraisal waiver process. It is assumed appraisal and appraisal review reports 
will be completed for each tax parcel shown in Table A. 

Note: Because there are no federal funds in the project and ROW certification is not required or 

desired by the CITY, the TCE can be eliminated from this scope of work. 

Deliverable(s) 

TCE to include 10 tax parcels of known ownership, including the 3 tax parcels of unknown 

ownership 

Advise CITY as to recommendation, process, and completion of either a TCE or PFE 

Coordinate with CITY to ascertain which parcels to appraise 

CITY will provide SUBCONSULTANT with copies of the TCE or PFE 
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Summary sheet input - TCE or PFE 

Subtask 8.3.4 Public Outreach 

Introduction letters will be sent to each property owner letting them know in advance that 
SUBCONSUL TANT is the ROW CONSUL TANT. SUBCONSULT ANT will assist the CITY in 

preparation of a boilerplate "Introduction Informational Letter" for the CITY' s delivery to all 
impacted property owners. The letter will describe the purpose of the project, the project 
schedule; identify the CITY' s consultant team, and the purpose of each. 

Deliverable(s) 

Sample "Introduction Informational Letter" for delivery by CITY via regular U.S. Mail 

Subtask 8.3.5 Appraisal/ Appraisal Review (Real Property Valuation) 

Upon completion of the TCE and with the CITY' s authorization, SUBCONSULANT will 
subcontract and manage the appraisal and appraisal review process with appraisal firms 
previously qualified by WSDOT and certified by the State of Washington. The appraisal and 
appraisal review reports will be prepared in accordance with the Uniform Standards of 
Professional Appraisal Practices, WSDOT Local Agency Guidelines, current WSDOT Right-of­
way Manual (in particular, Chapters 4 and 5), and the Uniform Act (URA). 

It is assumed up to seven appraisal and appraisal review reports may be required. Total 
number of appraisals and appraisal reviews is subject to change based on the three parcels of 
unknown ownership shown in Table A, project design revisions, etc. 

SUBCONSUL TANT staff to attend appraisal inspections to ensure property owners understand 
the real property rights being appraised and to help build the trust and rapport needed to assist 
in reaching amicable agreements. 

Appraisal scope of work and expenses for specialty studies exclude: hazardous materials 
research, testing, and estimating (ESA Phase 1, 2, or 3); parking modification estimates; 
driveway/access layouts; etc. 

Completed appraisals and appraisal reviews will be submitted to the CITY for written approval, 
establishing the amount of just compensation to be offered to the property owner. 

Assumption(s) 

For the purposes of appraisal, the two parcels in Table A owned by William J. Fink are 
considered a larger parcel since they are of common ownership, unity of use, and 
continguous. Therefore, a single appraisal may be made of the combined parcels. 

For the purposes of appraisal, the two parcels in Table A owned by Pariwarak, Inc. are 
considered a larger parcel since they are of common ownership, unity of use, and 
continguous. Therefore, a single appraisal may be made of the combined parcels. 

The three parcels of unknown ownership will not require appraisal. 
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Deliverable(s) 

Five appraisal reports 
Five appraisal review reports 

Subtask 8.3.6 Acquisition Negotiation 

Acquire various real property rights from seven separate tax parcels and potentially an 
additional three parcels of unknown ownership as shown in Table A. Upon written approval 
from the CITY approving the appraised amount of just compensation, SUBCONSULTANTwill 
prepare the offer package(s) and promptly present offers to purchase all required real property 
interests and negotiate in good faith to reach a settlement with each property owner(s). Offers 
will be presented in person when at all possible. 

Negotiations will be conducted in accordance with statutory and regulatory requirements and 
will include presentation of offers in person; coordination of administrative settlement 
approvals with the CITY; negotiation as necessary with lien holders, assisting escrow in the 
closing process; preparation and maintenance of parcel files to include fair offer letters, 
acquisition documents, and a standard diary form indicating all contacts with owner(s); and 
other items necessary for negotiations. 

Negotiations shall not be deemed to have failed until at least three significant meaningful 
contacts have been made and documented with each owner and/or their representative through 
direct personal contacts. Out-of-area owner(s) will be contacted by telephone and by certified 
mail. If negotiations reach an impasse, SUBCONSULTANT will provide the CITY with written 
notification. The filing and cost of condemnation proceedings shall be the responsibility of the 
CITY. 

Assumption(s) 

Level of effort to conduct negotiations with the three unknown parcels is subject to 
determination of ownership and may require an amendment to this scope of work and 
related fee estimate. 

Deliverable(s) 
Completed acquisition negotiation files with owners of seven separate tax parcels 
Completed acquisition negotiation files with three parcels of unknown ownership 

Subtask 8.3.6 Parceling 

Prior to sending a settled acquisition package to the CITY for payment and closing, 
SUBCONSULTANT will request an update on each title report from the designated title 
company to ensure ownership has not changed and new encumbrances or exceptions have not 
been recorded. Upon review of updated title information and previously completed Parcel Title 
Summary Memo, SUBCONSULTANT will provide advisory assistance to the CITY in 
determining the most appropriate method of closing each transaction. Subject to the CITY' s title 
clearing policies, the method of closing can be completed in-house or through a reputable 
escrow firm. Typically, the title company will also provide escrow services. 
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In-House Closing- Generally, for low-risk and uncomplicated title clearing, this method is 
subject to the CITY's title clearing policies and amount of acceptable risk. The signed 
conveyance documents and payment vouchers will be transmitted to the CITY for approval and 
processing. Simultaneously, SUBCONSULTANT will coordinate with recommendations to the 
CITY for taking title to certain exceptions and encumbrances. 

Escrow Closing - Generally, for higher-risk and complicated title clearing, this method will also 
consider the CITY' s title clearing policies. The signed conveyance documents, together with 
escrow instructions, will be transmitted to the CITY for approval and signature. Once CITY 
approval is received, the transaction package will be delivered to the designated escrow 
company for closing and recording. Albeit the escrow firm's responsibility, SUBCONSULTANT 
will work with the escrow and title company in their effort to remove unacceptable exceptions 
and to obtain title insurance policies for the CITY. 

Deliverable(s) 

Completed parcel files and records of all ROW acquisition services 

TASK 9.0 90 PERCENT AND FINAL ROADWAY DESIGN PS&E 

The CONSULTANT shall prepare 90 percent, and final PS&E for CITY review. The design shall 
be based on the approved permitting design plans. The final contract drawings, indicated in the 
list of roadway drawings provided in the attached fee estimate, will be completed. 

Assumption(s) 

All plans will be prepared in accordance with standard practices of the CITY. Sample plans 
will be provided by the CITY as a guide. 

Plans shall be prepared as follows. 

- The horizontal scale for the full-size plans will be 1" = 20' 

- The plans will be completed in AutoCAD Version 2017 

Line types and layers will be consistent with CONSULTANT CAD standards 
- Full-size plan sheets will be 22" x 34" on standard CONSULT ANT title and border 
- Plan sheets using topographic base mapping will use reference files so that the base map 

will remain as a single computer file. Each drawing will be a separate computer file with 
the base reference file as a separate CAD file 

Deliverable(s) 

90 percent plans 
Final plans 
Project special provisions at 90 percent, and final submittal stages 
Construction cost estimates at 90 percent and final submittal stages 

TASK 10.0 STRUCTURAL ENGINEERING 

The scope of structural engineering services required cannot be determined until geotechnical 

explorations and a draft geotechnical report, with recommendations, is completed. For the 
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purpose of estimating the level of effort for this task, it is assumed that retained embankments 
will be constructed using conventional structural earth (SE) walls. 

Deliverable(s) 

Design and PS&E for SE walls supporting the roadway between Alder Avenue and 
47 Avenue NE 

TASK 11.0 ENVIRONMENTAL PERMITTING AND SUPPORT 

Subtask 11.1 Geotechnical Investigation Permits 
CONSULTANT understands that geotechnical investigation for the project will occur prior to 
construction. Therefore, we assume that separate permits for investigations will be required as 
the investigations will occur prior to the project permitting required for construction. 

CONSULTANT will obtain permits to conduct geotechnical investigations from USA CE and the 
CITY. CONSULTANT assumes that the Nationwide Permit (NWP) can be used to authorize the 
geotechnical investigations. CONSULTANT will work with SUBCONSULTANTS to assemble 
the necessary materials to complete an application to the USACE. CONSULTANT will prepare 
a Joint Aquatic Resource Permit Application (JARP A) describing the investigation procedures 
and site restoration. SUBCONSULTANTS will provide drawings showing the project extent 
and locations of proposed borings for the inclusion in the JARP A. For the investigations, we 
assume an Endangered Species Act (ESA) consultation will require a "no effect" letter. 
CONSULTANT will prepare the no effect letter for consultation. We assume that the 
investigation activities will be compliant with Ecology's water quality standards and not 
require an individual Section 401 authorization. 

CONSUL TANT will work with the CITY to obtain approval to conduct the geotechnical 
investigation. We assume the project is exempt from review under the Critical Area Ordinance 
per Marysville Municipal Code (MMC) 22E.010.320 as the investigation is necessary to evaluate 
the proposed project. CONSULTANT will prepare a Critical Area Exemption application for 
CITY approval. This scope assumes that that the existing wetland delineation report will be 
sufficient for this application. 

We assume the geotechnical investigation will be exempt from SEPA approval from the CITY 
because the work is necessary for site information collection and research (WAC 197-11-800 
[17]), which has been adopted by the CITY (MMC 22E.030.090). 

Assumption(s) 

Right-of-entry, if needed, will be provided by the CITY. 

Geotechnical investigations will be confined to the maximum extent of the proposed project 
footprint. We assume the project area will be restored to existing conditions after the 
investigation, and no additional mitigation will be required. 
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Shannon & Wilson will provide a proposed boring location map, indicating sample depths, 
for inclusion in the JARP A drawing set. 

A NWP will be required from USACE to conduct investigations within the wetland. 

Approval from the CITY will be required to conduct the investigation. We assume that a 
Critical Area Exemption will apply in this scenario. CONSUL TANT assumes the existing 
wetland delineation report will be sufficient for obtaining the exemption. 

Geotechnical investigations will be exempt from SEPA review. 

CONSULTANT is not responsible any fees associated with permit review and issuance. 

Deliverable(s) 

Draft and final JARP A package, including up to four drawings (vicinity map, plan view, 
and two sections) for the geotechnical investigations permit submittal 

Completion and submittal to the CITY of a Critical Area Exemption form, cover letter, and 
maps 

Subtask 11.2 State Environmental Policy Act 
Prior to issuance of CITY permits, including the critical areas permit (see Task 11.4), the 
proposed project will be subject to review under SEP A. CONSULTANT assumes that the CITY 
will serve as lead agency for SEPA review. 

CITY will prepare a SEP A checklist, using the CITY' s SEP A form, to describe the project and its 
potential effects, with assistance from the CONSULTANT. CONSULTANT will attend a 
preapplication meeting with CITY staff to discuss the SEP A review and other applicable CITY 
permits. Following the preapplication meeting, a draft checklist will be submitted by the CITY 
for review and comment. CITY will incorporate comments into a final checklist. CONSULTANT 
assumes the CITY will issue a mitigated determination of non-significance (MDNS) for the 
project. 

Assumption(s) 

There is no federal funding associated with this project and no other federal nexus that 
would trigger separate project review under the National Environmental Policy Act 
(NEPA). USA CE will be responsible for its own internal NEPA review for the issuance of 
the Section 404 permit (see Task 11.3). 

The CITY will serve as SEPA lead agency. 

CONSULTANT will compile existing information (e.g., wetland delineation report) to 
complete the SEP A checklist. No new reports will be prepared. 

CONSULTANT assumes that a determination of significance or environmental impact 

statement will not be required. 
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The preapplication conference will be attended by one environmental scientist for 8 hours 
and will be held in Marysville. 

Deliverable(s) 

Draft and final SEP A checklist for CITY review; submitted in electronic format 
Preapplication meeting agenda and meeting notes 

Subtask 11.3 USACE Section 404 Permit (Wetland Fill) 
A goal of the project is to prepare a design that meets the requirements of USACE (NWP) 14 
Linear Transportation. General limitations for NWP 14 include a maximum of one-half acre of 
wetland impact. If these limitations are exceeded, an individual USA CE permit will be required. 
An individual permit requires additional documentation and review and can increase the 
length of time for USACE to approve the permit. USACE is expected to renew the NWP in 
March 2017, which may result in new conditions or requirements for obtaining a permit. 
CONSULTANT has reviewed the preliminary NWP conditions and, at this time, we do not 
anticipate significant changes to the requirements. However, we would need to amend this 
scope of work if the final adopted conditions change any of our current assumptions. 

As currently proposed, the project would result in approximately 1.25 acres of wetland impacts, 
which exceeds the NWP threshold. As part of the project design process, CONSULTANT will 
conduct an alternatives analysis (see Task 5.0) to select the final alignment and configuration of 
First Street. One of the alternative screening factors will be the avoidance and reduction of 
wetland impacts with the goal of reaching less than 0.5 acre of wetland impact. 

The alternatives analysis will demonstrate the avoidance and minimization of impacts to 
wetlands consistent with agency mitigation requirements. The alternative analysis will be 
summarized in the JARP A. 

The alternatives analysis included in this scope of work is not intended to satisfy USA CE 
requirements for a Clean Water Act Section 404(b)(l)(b) process if USACE determines an 
individual permit is needed for the project. CONSULTANT will prepare a revised scope to 
address permitting tasks should USACE require an individual permit. 

The JARPA form will be used as the application for the NWP 14 USACE permit assumed in this 
scope of work. We will prepare a draft JARPA, including up to six drawings prepared to JARP A 
standards. The form and drawings will be submitted for one round of review by the CITY. 
CONSULTANT will revise the JARPA to address CITY comments and prepare the JARPA for 
submittal to USACE. We will provide a copy of the completed JARP A to the CITY. 

As part of the USACE permitting process, CONSULTANT will conduct an agency meeting with 
USACE and other agencies to review the project site and proposed project. The focus of this 
meeting will be to determine the permit process and necessary supporting documentation and 
review the project site. CONSULTANT will prepare an agenda and project information packet 
(narrative and drawings) that will be distributed prior to the meeting. CONSULTANT 

anticipates that USACE, Washington Department of Fish and Wildlife (WDFW), Ecology, and 
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the CITY will attend the meeting. Other agencies may be invited at the request of the CITY. 
Following the meeting, CONSULT ANT will prepare and distribute meeting notes to document 
decisions or action items made at the meeting. At a minimum, CONSULTANT anticipates 
USACE will require ESA compliance, compensatory mitigation, and a cultural resources review. 

Subtask 11.3.1 ESA Consultation 

The proposed project will include work within wetlands that has the potential to affect species 
listed under the ESA. ESA-listed species are present within Ebey Slough and potentially use the 
project area or the surrounding uplands. CONSULTANT assumes that USACE will require ESA 
compliance for issuance of the Section 404 permit. CONSULTANT will confirm this with 
USACE at the informal agency meeting. If necessary, CONSULTANT will follow up with the 
U.S. Fish and Wildlife Service and NOAA Fisheries (the Services) to discuss ESA compliance for 
the project. CONSULTANT assumes that a biological assessment (BA) will be required to 
complete ESA consultation and satisfy USA CE permit requirements. CONSULT ANT will 
prepare a BA that assesses the potential impacts of the project on ESA-listed species and 
document CONSULTANT findings. The draft BA will be provided to the CITY for review, and 
CONSULTANT will prepare the final BA addressing the CITY's comments to submit to USACE 
for ESA consultation. CONSULTANT will work with the CITY and USA CE to respond to 
comments from the Services during consultation. 

Subtask 11.3.2 Wetland Mitigation Site Use Plan 

CONSULTANT will analyze and calculate wetland and buffer impacts based on the permitting 
site plan and determine the amount of mitigation likely required by USACE and Ecology to 
compensate for the proposed impacts. To compensate for wetland impacts, CONSULTANT will 
prepare a mitigation site use plan that details the proposal to use credits from the agency­
approved City of Marysville Advance Wetland Mitigation program. The advance mitigation site 
is located on CITY-owned lands in the Qwuloolt Estuary and is located within the same 
watershed as the proposed project. 

In accordance with interagency guidance, this mitigation site use plan would document the 
functions and values lost from permanent wetland impacts and the functions and values 
provided by the advance mitigation site to confirm that the transfer of credits will appropriately 
ensure no net loss of wetland function or value as a result of the project. 

Subtask 11.3.3 Cultural Resource Investigation 

As currently proposed, the First Street bypass project will require ground disturbance 
(excavation and fill) within native soils. CONSULTANT assumes that USACE will require 
compliance with Section 106 of the National Historic Preservation Act (NHPA) for any ground 
disturbing activities in native soils. CONSULTANT has engaged a SUBCONSULTANT to 
complete a cultural resources survey of the proposed project corridor and prepare a report to 
complete the Section 106 review through USACE. CONSULT ANT will confirm the need for 
cultural surveys and Section 106 review with USACE at the informal agency meeting. 
CONSULTANT will coordinate with SUBCONSULTANT to obtain the documentation required 

for submittal with the JARP A. 
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Assumption(s) 

The CITY expects to be able to use the credits from the agency-approved City of Marysville 
Advance Wetland Mitigation Program. However, there may be a need to engage other sites 
as part of the mitigation plan. 

The CITY has provided a wetland delineation report prepared by Wetland Resources, Inc. 
dated 6 October 2016. CONSULTANT will not conduct any fieldwork or additional 
delineations for this project. The CITY will provide digital boundaries (ArcGIS or CAD 
compatible) for the wetland. CONSULTANT assumes USACE will concur with the current 
delineation and no further fieldwork will be necessary. 

As currently proposed, the project includes more than 0.5 acre of wetland impact and would 
normally require an individual permit from USACE. An alternatives analysis will be 
completed to attempt to reduce wetland impacts below 0.5 acre to qualify for a NWP 14. 
CONSULT ANT assumes that the project will not require an individual permit. Should 
USACE require an individual permit, CONSULTANT will provide a modification to 
complete an alternatives analysis pursuant to USACE Section 404(b)(l)(b) guidance. 

CONSULTANT assumes the JARP A drawing set will be limited to a vicinity map, existing 
conditions, proposed project, two typical cross sections, and one mitigation site plan. 

CONSULTANT assumes that individual water quality certification (Section 401) is not 
required because the project will affect less than 0.5 acre of wetlands. Should the project 
require an individual 401 certification, CONSULTANT will provide a modification to 
complete a 401 review with Ecology. 

CONSULTANT assumes that a cultural resource investigation will be required for all 
ground-disturbing activities in native soils. We assume that no archaeological, historical or 
cultural items, human remains, graves or burial offerings, sites, deposits, or structures will 
be located and/or will require formal recording and documentation (e.g., archaeological site 
form, historic property inventory forms, Tribal TCP documentation, etc.). Should any of 
these items be encountered during surveys, a scope modification will be provided to the 
CITY to cover additional time and costs to complete the documentation. 

USACE and Ecology will approve the transfer of advance mitigation credits to compensate 
for proposed wetland impacts. CONSULTANT will not prepare a permittee-responsible 
mitigation plan or pursue mitigation credit from authorized wetland mitigation banks. 

USACE will require consultation with the Services under the ESA. 

CONSULTANT will prepare for, organize, and attend an agency meeting with USACE and 
agency representatives (i.e., WDFW, Ecology, CITY staff) to discuss the project and permit 
implications. The meeting will be conducted at the CITY and is expected to last up to 4 
hours, including a site visit. 
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There will be one round of CITY review of the permit application materials. 

All permit application materials will be provided in electronic format. 

Deliverable(s) 

Attendance by one environmental scientist at agency meeting/site visit 

Project information packets (technical narrative and conceptual drawings) for agency 
meeting 

Agency meeting notes 

Draft and final JARP A 

}ARP A drawings 

Draft and final mitigation site use plan 

Draft and final BA 

Draft and final cultural resources report 

Subtask 11.4 WDFW Hydraulic Project Approval 
The project includes work within wetlands that are connected to waters of the state and have 
the potential to affect fish life or fish habitat. The project is, therefore, subject to the hydraulic 
code administered by WDFW and a hydraulic project approval (HPA) may be required. At the 
informal agency meeting discussed in Task 11.3, CONSULTANT will confirm with WDFW 
whether a HP A is required for the project. Assuming a HP A is required, CONSUL TANT will 
prepare a request for an HP A using the WDFW online Aquatic Protection Permitting System 
(APPS). The project information developed for the JARP A will serve as the basis for completing 
the application in APPS. No additional documentation will be required to complete the 
application. 

Assumption(s) 

SEP A approval must be completed prior to the issuance of the HP A. 

WDFW will require a HP A for work in wetlands that are connected to Ebey Slough. 

WDFW will be invited to the informal agency meeting to provide input on the HP A early in 
the project. 

The completed }ARP A will serve as the basis for completing the online application. There 
will not be a draft application for the CITY to review. 

The CITY will pay any fees directly to the agency for the HP A. 

Deliverable(s) 
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Online HP A application 

Subtask 11.5 City of Marysville Permits 

Subtask 11.5.1 Critical Area Permit 

The proposed project is subject to the CITY's Critical Area Ordinance and will require a permit 

from the CITY for construction in wetlands and its associated buffer. A wetland delineation 
report has previously been completed for the project and serves to document existing 
conditions. CONSULTANT will assemble the permit application that will include the 

application form, previously prepared wetland delineation report, and mitigation site use plan 
previously mentioned in Subtask 11.3. 

This scope of work assumes that the CITY will accept the existing delineation report and 
mitigation site use plan for the critical area permit application and a combined report will not 
be necessary. 

Subtask 11.5.2 Floodplain Permit 

The proposed First Street bypass project will result in fill within the regulated floodplain. 
CONSULTANT will work with the CITY to determine the review procedure for compliance 
with the floodplain management provisions of CITY code (MMC 22E.020) after an alternative is 
selected for final design. 

Assumption(s) 

SEPA compliance must be completed before local permits can be issued. 

The project will result in fill within the regulated floodplain and require review by the CITY. 

CONSULTANT will coordinate with the CITY to determine the floodplain review 
requirements. 

The CITY will pay any permit fees directly. 

Deliverable(s) 

Critical Area Permit application 

TASK 12.0 UTILITY COORDINATION 
The CONSULTANT shall prepare a technical memorandum identifying the various utilities, 
both CITY-owned and franchised, and recommendations for installation, relocation, and 
replacement during construction. The memo shall include contact information for the 
franchised utilities and recommend phasing and projected time lines in consideration of the 
other projected construction activities. The CONSULTANT shall attend one utility coordination 
meeting between the CITY and the affected private utility companies. 

Deliverable(s) 

Utility coordination technical memorandum 
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TASK 13.0 SIGNAL AND ILLUMINATION DESIGN 

SUBCONSUL TANT shall complete signal and illumination design as required for the First 
Street bypass. This work shall include illumination design for up to 3,000 linear feet of new 
roadway and 3,000 linear feet of existing roadway, and signal design for one new and up to 
three reconstructed signalized intersections (including the proposed bypass and parallel 
improvements as needed to be determined by the preliminary project planning). 

Figure 1: Possible Signal Locations. 

Assumptions 

The scope of work for design does not assume a singular proposed alternative. During the 
planning phase of the project, an alternative that requires illumination of First Street and/or 
Second Street between State A venue and 47th A venue NE and the revision to existing 
signals along those corridors may be selected. This scope assumes illumination design for 
up to 3,000 linear feet of new roadway and 3,000 linear feet of existing roadway and signal 
design for up to three signalized intersections. The three signalized intersections could be as 
shown in Figure 1, or others as dictated by the alternative analysis. 

For existing signalized locations, the CITY shall provide record drawings for existing signal 
hardware and wiring. 

The CITY staff will assist SUBCONSUL TANT to open existing signal junction boxes and 
signal controller cabinets to verify record drawings. 
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All illumination shall be decorative. The CITY shall provide models and specifications to be 
incorporated into the project documents. 

Subtask 13.1 Preliminary (Permitting) Signal and Illumination Design 
The preliminary (permitting) signal and illumination design submittal will include electronic 
files in AutoCAD -compatible format, and hard-copy drawings at the permitting design level 
for project design review. 

The permitting signal design submittal shall show proposed hardware locations, including 
signal pole location and mast arm length; vehicular and pedestrian signal head locations; 
vehicle detection and pedestrian push buttons; and proposed junction box and conduit runs. 
Wiring will not be shown on the permitting design submittal in order to allow for revisions 
following agency comment or changes in the design before future submittals. 

The permitting illumination design submittal shall show proposed pole locations and junction 
box locations. Illumination levels will be checked in AGI32 lighting analysis software. Wiring 
and the proposed service connection will not be shown at this level of the design to allow for 
design changes following agency review. 

The permitting signal and illumination design plans will contain the following. 

Signal plan and pole sheets for up to three signals (six sheets) 
Signal detail sheets (up to two sheets) 
Illumination plan sheets (up to seven sheets) 
Illumination detail sheets (up to two sheets) 

This submittal will also include a cost estimate for the proposed improvements. The cost 
estimate will include bid items for signal and illumination work to be incorporated into full cost 
estimate. Quantities shall not be broken down per sheet within the permitting estimate; 
however, backup data for quantity calculations shall be documented for use in future 
submittals. 

SUBCONSUL TANT shall prepare an outline of proposed special provision sections to be used 
for the project to be submitted with the permitting design submittal. This document will also 
identify where any project-specific special provisions will be included. 

Deliverable(s) 

Preliminary permitting submittal drawings (one hard copy original, one electronic PDF of 
half-size drawings) 

Preliminary permitting cost estimate (one hard copy, one electronic PDF, and one electronic 
Excel version) 

Outline of Sections 8-20 and 9-29 special provisions expected to be used for the project (one 
hard copy, one electronic copy in Word 2007 or newer) 
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AutoCAD files 

Subtask 13.2 PS&E (90 percent) Signal and Illumination Design 
The PS&E (90 percent) submittal will include electronic files in AutoCAD-compatible format, 

hard-copy drawings, and a technical specification outline at the 90 percent complete design 
level for project design review. The submittal will include any outstanding issues and/or 
conflicts, evaluation of risks that need resolution, and recommendations to resolve such issues. 

The PS&E (90 percent) submittal is defined as being sufficiently complete to illustrate the entire 
scope of work under design so that all reviewers can comment on the overall project. Items of 
significance will also have been independently checked at this point, including items on 
drawings, in the specifications, or on figures in the estimate. The work will be essentially 
complete. Drawings will be nearly complete, and will have incorporated or resolved all 
comments made during the 60 percent design review and other informal reviews. 

The PS&E (90 percent) signal and illumination design plans will contain the following . 

Signal plan and pole sheets for up to three signals (up to six sheets) 
Signal detail sheets (up to two sheets) 
Signal wiring sheets (up to eight sheets) 
Signal cabinet details (up to four sheets) 
Illumination plan sheets (up to seven sheets) 
Illumination detail sheets (up to two sheets) 

This submittal will also include an updated cost estimate. The cost estimate, including quantity 
tabulation sheets, will be presented in accordance with the proposed bid item list and will be 
coordinated with the CITY's standard specifications. 

SUBCONSUL TANT shall revise and add project-specific language to the appropriate WSDOT 
Standard Special Provisions Sections 8-20 and 9-29, as well as complete fill-ins as needed. These 

sections will be provided for incorporation into the complete project specifications. 

Deliverable(s) 

PS&E (90 percent) signal and illumination plan sheets (one half-size original, one electronic 

PDF of half-size drawings) 

PS&E (90 percent) signal and illumination cost estimate (one hard copy, one electronic PDF, 
and one electronic Excel version, quantities broken down per sheet) 

PS&E (90 percent) signal and illumination Section 8-20 and 9-29 Special Provisions (one 
hard copy and an electronic copy in Word 2007 or newer) 

Updated AutoCAD files 
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Subtask 13.3 Final (100 Percent) Signal and Illumination Design 
The final (100 percent) design submittal will include electronic files and hard-copy drawings 
and details; electronic special provisions and specifications; and updated cost estimates at the 
100 percent complete design level for project design review. Hard-copy sheets will match the 
electronic files that are submitted. The work will be essentially complete. Drawings will be 
complete and will have incorporated or resolved all comments made during the 90 percent 
PS&E design review and other informal reviews. The cost estimate will be formatted to reflect 
the bid item breakdown. 

Deliverable(s) 

Final (100 percent) signal and illumination plan sheets (one half-size original, one electronic 
PDF of half-size drawings) 

Final (100 percent) signal and illumination cost estimate (one hard copy, one electronic PDF, 
and one electronic Excel version, quantities broken down per sheet) 

Final (100 percent) signal and illumination Section 8-20 and 9-29 Special Provisions (one 
hard copy and an electronic copy in Word 2007 or newer) 

Annotated 90 percent submittal review comments 

Updated AutoCAD files 

Subtask 13.4 Bid-Ready Contract Documents 
The bid-ready contract documents will include electronic files and hard-copy drawings and 
details; electronic special provisions and specifications; and updated cost estimates. Minor 
changes from the 100 percent design submittal will be incorporated into the contract 
documents. Drawings and cover sheets will be stamped and signed by the engineer-of-record, 
ready for advertisement by the CITY. Hard-copy sheets will match the electronic files that are 
submitted. 

Deliverable(s) 

Bid-ready signal and illumination plan sheets (one signed half-size original, one electronic 
PDF of half-size drawings) 

Bid-ready signal and illumination cost estimate (one hard copy, one electronic PDF, and one 
electronic Excel version, quantities broken down per sheet) 

Bid-ready signal and illumination Section 8-20 and 9-29 Special Provisions (one hard copy 
and an electronic copy in Word 2007 or newer) 

Annotated 90 percent submittal review comments 

Updated AutoCAD files 
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TASK 14.0 DIRECTED SERVICES 

This scope of services is based on a very preliminary concept design that has many unknowns. 
In order to provide an estimated level of effort for delivering the project, assumptions have 
been made about the project that are believed to be reasonably, but may not turn out to be true. 
The CONSULTANT will work collaboratively with CITY staff to deliver the project within the 
agreed design budget. The CONSULTANT will regularly track the cost to complete the work 
and will keep the CITY informed about deviations from the assumed scope of the project and 
the cost of additional efforts required to complete the project. 

Because the project engineering budget does not include a contingency, any additional services 
and effort, beyond that assumed for budgeting purposes, will be provided as supplemental 
services. Additional efforts may include, but not be limited to, the preparation of additional 
drawings beyond those anticipated, as well as additional hours and effort associated with the 
following. 

Changes to the key features of the project as described in this scope of work. 

Structural engineering associated with anticipated poor soil conditions. 

Efforts required for third party approvals. These are most likely to involve additional 
efforts for project permitting activities, utility coordination, and ROW acquisition. 

Additional traffic modeling in VISSIM. 

Additional traffic signal design. 

Deliverables 

As directed by the CITY 

TASK 15.0 AD, BID, AND AWARD 

The CONSULTANT shall respond to the contractors' field questions relating to the contract 
document bid package and prepare addenda as needed. 

DESIGN CRITERIA TO BE USED FOR THE PROJECT 
All documents prepared shall be developed according to the latest edition and amendments of 
the following, unless otherwise directed by the CITY. 

City of Marysville Standards 

City of Marysville Engineering Design and Development Standards 
City of Marysville Comprehensive Plan 
Marysville Municipal Code 

Drainage Design 

2012 Washington State Department of Ecology Stormwater Management Manual for 
Western Washington 
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2012 Puget Sound Partnership Low Impact Development Technical Guidance Manual for 
Puget Sound 

Washington State Department of Transportation Publications (where applicable) 

Standard Specifications for Road, Roadway, and Municipal Construction, English Edition, 
2016 (M41-10) 

Standard Plans for Road, Roadway, and Municipal Construction, English edition (M21-01) 

Local Agency Guidelines Manual 

AASHTO Publications 

Guide for the Development of Bicycle Facilities, August 1999 
A Policy on Geometric Design of Highways and Streets, 2014 ("Green Book") 

U.S. Department of Transportation, Federal Highway Administration 

Manual on Uniform Traffic Control Devices for Streets and Highways 

Other Publications/Design Guides 

Americans with Disability Act (ADA) 
Highway Research Board's Manual entitled Highway Capacity 

Standard drawings and sample documents provided by the CITY and furnished to the 
CONSULT ANT shall be used as a guide in all applicable cases 

ITEMS TO BE FURNISHED TO THE CONSULTANT BY THE CITY 
The CITY will furnish the CONSULTANT with copies of documents that are available to the 
CITY that will facilitate the preparation of PS&E and reports. These are as follows. 

Record drawings as available 
Example plans and specifications 
Front-end specifications for bid document 
CITY sign and illumination standard special provisions 
A list of utilities and other agencies having jurisdiction in the project area 
Bid tabulations of previous projects as available 

Utility locates 
Access for borings or other areas as needed during the design phase 

SCHEDULE 
Work shall be completed in the general sequence and time frame set for in the attached 
preliminary project plan. The overall intent of the attached plan is to advertise the project for 
construction by 2019 so that it would be operational before, or soon after, the completion of the 
1-5/SR 529 Interchange project, which is to be completed by WSDOT using a design-build 
procurement method. 
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EXHIBIT E-1: CONSULT ANT FEE DETERMINATION 
FIRST STREET BYPASS 

DIRECT SALARY COSTS (DSC) for BergerABAM, Inc. 

BergerABAM Costs 
1/31/2017 

Personnel Hours Hourly Rate Direct Salary Cost 

1 Principal 120 x $90.63 = $ 

2 Project Manager 1,215 x $59.86 = $ 

3 Project Engineer 1,672 x $41 .35 $ 

4 Civil Designer 1,797 x $40.10 $ 

5 Natural Resources 900 x $49.60 = $ 

6 Landscape Architect 271 x $35.80 = $ 

7 GADD/Graphics 1,070 x $38.14 $ 

8 Proj Coord/Admin 297 x $34.72 $ 

7,342 

TOTAL DIRECT SALARY COSTS (DSC)= $ 
Escalation = 7.50% $ 

Overhead (OH) 168.00% of (DSC ) = $ 

Profit 10.00% of (DSC+ OH)= $ 
TOTAL SALARY COSTS (DSC+ OH+ FF)= $ 

DIRECT NONSALARY COSTS (DNSC) 

Mileage for Site Visits & Meetings 7,000 miles@ $ 0.535 $ 

SUBCONSULTANTS 

OKS Associates 

Shannon and Wilson 

Seyler Consulting 

Universal Field Services 

Drayton Archaeology 

TOTAL REIMBURSABLE EXPENSES (DNSC) = $ 

TOTAL BERGER/ASAM FEE= $ 

$ 

$ 

$ 
$ 

$ 

TOTALSUBCONSULTANTFEES= $ 

TOTAL AUTHORIZED AMOUNT = $ 

TOTAL CONTRACT AMOUNT = $ 

10,875.60 

72,729.90 

69,137.20 

72,059.70 

44,640.00 

9,701.80 

40,809.80 

10,311 .84 

330,266 

355,036 

596,460 

95,150 

1,021,876 

3,745 

3,745 

1,025,621 

202,000 

157,000 

118,000 

88,000 

4,800 

569,800 I 

1,595,421 

1,595,421 
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